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TIIVISTELMÄ: 
Projektiliiketoiminta on toimialana monimutkainen eikä seuraa tiukkoja rutiineja. Projektien 
ominaispiirteet vaikuttavat suuresti myös hankintatoimintoihin, joilta vaaditaan joustavuutta ja 
uusia tapoja tukea projektien toteutusta, riippuen esimerkiksi erilaisista materiaaleista ja palve-
luista, joita tarvitaan projektin toteutuksen aikana. Tämä tutkielma on toteutettu yritykselle ABB 
Power Grids Finland Oy ja tutkimuskysymys on: Mitä kuuluu prosessikaavioon onnistuneeseen 
projektin toteutukseen hankintayksikön näkökulmasta? Tutkimuskysymyksen selventämisen ta-
voitteena on auttaa hankintayksikköä toimimaan proaktiivisemmin projektien toteuttamisen ai-
kana ja tukea projektien tarpeita paremmin hankintatoimintojen näkökulmasta. Tutkielmalle on 
asetettu kolme tavoitetta, jotka ovat: 1) Tunnistaa projektin toteutuksen eri vaiheet, jotka ovat 
merkittäviä hankinnan näkökulmasta. 2) Tunnistaa erilaiset materiaalit ja palvelut, joita tarvi-
taan projektin toteutuksen eri vaiheissa. 3) Luoda prosessikaavio. 
 
Tutkielman teoreettinen viitekehys käsittelee projektiliiketoiminnalle ominaisia piirteitä ja pro-
jektien toteuttamista, kuten myös hankintatoimintojen vastuita projektiliiketoiminnassa. Teoria 
kattaa myös prosessikaavioihin liittyvän teorian, joka tässä tutkielmassa toimii suuntaviivana 
itse prosessikaavion luomiselle. Projektiliiketoiminnan teoria kattaa tälle liiketoimintatyypille 
tyypilliset piirteet ja sen eri osa-alueita kuten projektinhallinta, aikataulutus, materiaalisuunnit-
telu ja kommunikaatio. Hankintaan keskittyvässä teoriaosuudessa käydään läpi toimitusketjun 
johtamisen ja hankinnan tarkoitusta, ja selvennetään näiden merkitystä ja tavoitteita erityisesti 
projektiliiketoiminnassa. Teoria prosessikaavioista sisältää teoriaa prosesseista ja laadun merki-
tyksessä kaikissa toiminnoissa ja prosesseissa. Kappale tarjoaa lisäksi yksityiskohtaisempaa tie-
toa prosessikaavioista. 
 
Tutkimus on toteutettu laadullisena toimintatutkimuksena, käyttäen apuna aineistotriangulaa-
tiota. Ensisijainen aineisto kerättiin puolistrukturoiduilla haastatteluilla yrityksen sisällä. Toissi-
jaista aineistoa, kuten yrityksen sisäistä dokumentaatiota, käytettiin tukemaan ensisijaista ai-
neistoa. Tutkimuksen lopputuloksena kyettiin tunnistamaan seitsemän eri projektien toteutuk-
sen vaihetta projektien aloituksesta asiakkaalle luovutukseen. Löydökset osoittivat, että kaikki 
vaiheet ovat omalla tavallaan tärkeitä myös hankinnan näkökulmasta. Materiaalien ja palvelui-
den hankinnat painottuvat kolmeen ensimmäiseen projektien toteutusvaiheeseen mutta han-
kintayksiköllä on myös monia muita erilaisia tehtäviä koko projektin toteutusprosessin ajan. Tu-
lokset esitettiin graafisessa muodossa prosessikaaviona, jossa vastuualueet on eroteltu. Proses-
sikaavion lisäksi luotiin sivu, joka sisältää yleistietoa, vastuullisuustehtävämatriisin (RACI) ja ar-
vovirtakartan (SIPOC), jotka sisältävät vaihekohtaista tietoa prosessikaaviosta. 
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ABSTRACT: 
Project business is a complex and nonroutine type of business. The features of projects’ affect a 
lot also to purchasing, demanding flexibility and different ways to support the project execution 
depending, for example, the features of the different kinds of materials and services that are 
needed during the project execution. This thesis is conducted for ABB Power Grids Finland Oy 
and the research question is stated as: What is involved in process mapping for successful pro-
ject execution from the purchasing function perspective? The aim of clarifying this is to help the 
purchasing function to operate more proactive during the project execution process and support 
the needs of projects’ better considering different purchasing function tasks. The objectives for 
the thesis are to 1) Identify the different stages of project execution relevant for purchasing. 2) 
Identify the types of material and services needed in different identified project execution 
stages. 3) To design the process map.  
 
The theoretical framework for the thesis handles the project business features and executing 
the projects as well as the purchasing responsibilities within the projects. The theory also covers 
the theory of process mapping to act as a guideline for conducting the actual process map. The 
theory of project execution covers the basic features of project business and the different ele-
ments of it, such as project management, scheduling, material planning, and communication. In 
the theory of purchasing the purpose of SCM and purchasing is explained and the key features 
and special needs for project purchases specifically are clarified. Process mapping includes the 
theory of processes and highlights the importance of high quality in processes in all operations 
and processes. The chapter offers also more detailed information about the process maps and 
conducting cross-functional process mapping. 
 
The study is conducted as a qualitative case study using data triangulation. The primary data for 
the study was collected through semi-conducted interviews internally in the case company. In 
addition to primary data, secondary data such as internal documentation was used to support 
the primary data findings. In the results of the study, it was possible to identify seven different 
phases of the project execution process from the beginning of the project until handing over to 
the customer. Findings revealed that all the phases are important in some way also from the 
perspective of purchasing function. The purchasing of the materials and services happens mostly 
during the first three phases of project execution, but the purchasing unit had multiple different 
kinds of tasks throughout the whole project execution process. The findings of identified phases 
and materials were presented graphically using a cross-functional flowchart. The process map 
also included an activity detail sheet which includes general information of the project and RACI 
chart and SIPOC diagram. 
KEYWORDS: Purchasing unit, Project Business, Process Mapping 
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The main purpose of the purchasing function is to supply all the needed material and 
services for companies’ primary activities. The project-related purchases can vary a lot 
between different projects and the purchases include purchasing both materials and ser-
vices, and even construction contracting. All the purchasing cannot be made right at the 
beginning of the project but purchasing for different materials and services is done in 
different stages depending on the engineering and site activities during the project exe-
cution. (Peltola, 2012, p. 41, 44) This creates challenges for following up the progress of 
the project execution for the purchasing function if it is not clear what materials and 
services will be bought in different project execution stages. 
 
This research is conducted for ABB Power Grids Finland Oy, Grid Integration unit in Vaasa 
(ABB Oy, 2019a). The unit delivers electrical substations which are an important part of 
the power grid (Nyberg, 2014, p.6). The nature of the project execution process in the 
case company is complex happening in many different stages. In the purchasing point of 
view, electrical substation projects include, for example, materials with very long deliv-
ery times, and scheduling for the site work is dependent on the delivery time of some 
materials. (Peltola, 2012, pp. 43-44) 
 
 
1.2 Scope and objectives of the study 
The thesis aims to support the ABB Power Grid Finland Oy Grid Integration unit’s trans-
parency in the project execution process from the perspective of the purchasing function. 
The thesis maps the different project execution stages in electrical substation projects 
that are relevant for the purchasing function. In this thesis context, the relevant stages 
for purchasing function in project execution include all that creates inputs for purchasing 
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function’s operations. The next step is to identify the different materials and services 
that are needed in identified project execution stages. In this way, this thesis aims to 
provide a deeper understanding of the purchasing function of the project execution pro-
cess and help the planning of purchasing function resources in a multi-project environ-
ment and transform the purchasing operations even more to proactive direction instead 
of reactive. The results will be presented as a process map that gathers and summarises 
all the information in an easily read graphical form.  
 
The research question is the following: 
 
What is involved in process mapping for successful project execution from the purchas-
ing function perspective? 
 
The research question has three objectives: 
- Identify the different stages of project execution relevant for purchasing 
- Identify the types of material and services needed in different identified project 
execution stages 
- To design the process map   
 
The research is conducted as an action study with a qualitative method. The primary 
data for this thesis is collected through a semi-structured interview and as secondary 
data, the thesis uses existing data and documentation of the company like the process 
maps, and data from the ERP-system. The secondary data includes both qualitative and 
quantitative data to support the primary data findings. 
 
 
1.3 Definitions and limitations 
The theoretical framework of this thesis is constructed with a mix of theories from Pro-
ject Business, Purchasing, and Process management. The project business and purchas-
ing are handled to understand better the field of projects, especially turnkey projects: 
9 
how they are managed, and the special features of purchasing for project business. They 
create the main framework for understanding the project execution process itself and 
offer context for a research question. The theory of process mapping works as a guide-
line for conducting the process mapping and clarify the overall reasons and objectives 
for process mapping. This chapter goes through the key definitions and the limitations 
of this thesis more briefly.  
 
Project business is “the business that relates directly or indirectly to projects, with the 
purpose of achieving the objectives of a firm or several firms” (Artto & Wikström, 2005). 
In literature, the project business is more often defined through a single project. Project 
is defined as “a temporary endeavour undertaken to create a unique product, service or 
result” (Bozarth & Handfield, 2008, p. 125; Project Management Institute, 2017).  Project 
business activities have a defined starting and ending points and no clear routines (Bo-
zarth & Handfield, 2008, p. 125). 
 
Project execution is one phase of the project lifecycle (Bozarth & Handfield, 2008, p. 128). 
This thesis focuses on different stages of engineering and the project site activities hap-
pening during the project execution. Engineering and site activities are both affecting 
the timetable of the project and provide inputs for purchasing. This thesis handles the 
projects which include both materials and civil and installation works, in the literature 
referred to as turnkey projects. The project execution is handled mainly through opera-
tive operations. 
 
Purchasing is traditionally defined as “obtaining the correct materials and services in the 
right quality, quantity, cost at the right time and from the right source” (Oakland, 2014, 
p. 20). Weele (2010, p. 3) has defined more detailed definition: “The management of the 
company’s external resources in such a way that the supply of all goods, services, capa-
bilities and knowledge and knowledge which are necessary for running, maintaining and 
managing the company’s primary and support activities are secured under the most fa-
vourable conditions.”  
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Purchasing includes numerous different tasks like determining the specifications, select-
ing suppliers, negotiating terms and conditions, placing the order and monitoring, con-
trolling, and doing follow up and evaluation for the supply. The main task for purchasing 
is to support the company’s primary activities and supply the needed materials and ser-
vices. Concerning this thesis, the purchasing function activities are considered in the 
field of project execution to understand what the relevant project execution stages are 
for purchasing. The focus of the purchasing activities is limited mainly to operative pur-
chasing activities for turnkey projects.  
 
Process mapping is a symbolic representation of the process flow and it is most often 
used in defining the process. It is also a step-by-step description of how inputs are trans-
ferred into outputs by personnel (Harrington, 1991, p. 9).  Process maps are a way of 
document all the activities taken by workers when transforming the inputs to outputs 
step-by-step within the specific process (Boutros & Cardella, 2016, pp. 35).  The three 
basic components of processes are inputs, outputs, and activities (Harvard Business, 
2010, p. 4). 
 
This thesis introduces the basic definitions of the processes and process mapping. Pro-
cess mapping theory in this thesis offers the objectives for the project mapping as well 
as the guideline for conducting the process mapping considering the thesis’ topic. The 
thesis focuses only on the parts of the project execution process and subprocesses that 
are related and relevant to purchasing. In the process approach, the relevant processes 
for purchasing are the ones that provide inputs for purchasing. The process mapping in 
this thesis is done for observing and clarifying the current process in the company, thus 






1.4 Structure of the thesis 
 
 
Figure 1. Structure of the thesis. 
 
The thesis contains six chapters and it aims to systematically proceed to provide a coher-
ent story. Chapter one offers an introduction to the topic and explains the background 
behind the thesis and the need for transparency in project execution from the purchas-
ing function perspective in the Grid Integration unit. This includes also presenting the 
research question and objectives, which guide this study from the beginning to the end. 
The first chapter presents also the most important keywords: Purchasing unit, Project 
business, and Process mapping and limitations for the key words considering this thesis. 
Chapter one covers the outline for the whole study.  
 
The purpose of the second chapter is to provide information about the case company 
ABB Power Grids Finland Oy and the Grid Integration unit and the electrical substation 
projects.  This will help the reader to consider the theoretical part better in terms of this 
specific study and get an overview of the nature of the Grid Integration’s projects.  
12 
 
The literature review is divided into three subchapters for the project execution from the 
perspective of the purchasing function, purchasing unit tasks in project execution, and 
process mapping for the project execution process. The two first subchapters handle the 
subject of the process mapping and the third subchapter handles the process mapping 
itself. The literature review creates an analytical framework for the thesis context for 
answering the research question and its objectives.  
 
Before moving to the actual research part, the research methodology for action study is 
being presented more briefly in chapter four research methodology. The chapter covers 
the research collection for primary and secondary data as well as the analysing methods. 
The primary data was collected through the interviews and secondary data from existing 
documents and internal data of the case company. The main goal was to find similarities 
from primary data and use secondary data to support the findings from the interviews.  
The chapter ends with justifying the reliability and the validity of the conducted research.  
 
Chapter five offers the answer to the research question and the objectives. The results 
will be presented accordingly to three objectives as project execution phases in purchas-
ing function perspective, materials in different phases, and process mapping. The final 
goal is to identify the project execution process from the perspective of the purchasing 
function and also identify the materials and services needed in different stages. The re-
sults are then presented in the form of the process map.  
 
Final chapter six summarizes the results presented in chapter five for the research ques-
tion and objectives. Beyond this, the chapter offers a discussion between the theories 
and the results of the conducted research and represent conclusions and possibilities for 
future research.  
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2 Case Description 
This chapter covers the background and information of the case company ABB Power 
Grids Finland Oy and its Grid Integration unit in Finland this thesis is conducted for. ABB 
Power Grids Finland Oy has been established as a legal company in Finland starting from 
1.11.2019, yet it is fully owned by global ABB Group. In 2020 operations of ABB Power 
Grids Finland will be divested to Hitachi. The first subchapter will briefly tell about the 
carve-out of ABB Power Grids Finland Oy from ABB Oy and the future transition to Hita-
chi. Further on this chapter also explains more about the electrical substation projects 
which the Power Grid unit is delivering for its customers. 
 
 
2.1 ABB To Hitachi 
Before the establishment of ABB Power Grids Finland Oy, it was part of global ABB Group 
and ABB Oy. Current ABB formed in 1988 when two best-known names in European elec-
trical engineering history ASEA and BBC merged as ABB (ABB, 2019b). Today ABB works 
over 100 countries and has a total of 147 000 employees and currently has globally four 
different business divisions: Electrification, Industrial Automation, Motion, and Robotics 
& Discrete Automation (ABB, 2019a). In Finland company Strömberg founded in 1889 by 
Gottfrid Strömberg was sold to ASEA in 1986 and two years later ABB was formed due 
to that former Strömberg came part of ABB (ABB Oy, 2019d). Nowadays ABB Oy is one 
of the biggest employers in the technology industry in Finland and it works approxi-
mately in 20 different cities with approx. 5400 employees. (ABB Oy, 2019b). ABB Power 
Grids Finland Oy has been established in Finland as a result of carve-out of one of ABB’s 
former business division Power Grids.   
 
The recent organizational changes are the impact of the announcement on December 
17, 2018, that ABB and Hitachi expand and re-define their partnership originally an-
nounced in December 2014. As a result, Hitachi will acquire 80.1 percent equity in ABB’s 
Power Grids business. (ABB Oy, 2018) The carve-out of ABB Power Grids Finland Oy from 
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ABB Oy is a part of divestment where ABB’s Power Grids businesses globally are sepa-
rated as independent legal companies each in their respective operating country, carry-
ing on with ABB’s entrepreneurial business culture. This is the first state before complet-
ing the joint venture with Hitachi which is expected closing by the first half of 2020. (ABB 
Oy, 2019c)  
 
Hitachi has been founded by Namihei Odaira in 1910 and Hitachi headquarter is located 
in Tokyo, Japan. Hitachi has globally over 300 000 employees and 50% of the operations 
are in Japan, another half around the world. Hitachi’s mission stated by its founder is 
“Contribute to society through the development of superior, original technology and 
products.” and accordingly to that Hitachi is still today operating in a way which aims to 
resolve their customers’ and society’s issues with wide-ranging business activities aiming 
to build a more dynamic world. (Hitachi, 2019).  
 
 
Figure 2. Hierarchy chart of ABB Power Grids business globally. 
 
Power Grids is the industry leader in the digitalization of the electrical networks  (ABB 
Power Grids Finland Oy, 2019). The Power Grids Business operates globally in four differ-
ent segments: Grid Automation, Grid Integration, High Voltage Products, and Transform-
ers (Hitachi, 2018), see Figure 2. Hierarchy chart of ABB Power Grids business globally. In 
Finland Power Grids has many different functions, like manufacturing, designing, supply-
















control, and automation systems and projects, and distribution and transmission net-
work solutions for electricity and energy companies, infrastructure and industry like 
electrical substations what this thesis handles. (ABB Power Grids Finland Oy, 2019) 
 
 
2.2 ABB Power Grids Finland Oy, Grid Integration unit 
The ABB Power Grids Finland Oy, Grid Integration unit delivers electrical substations 
which is an important part of the electrical infrastructure (ABB Oy, 2019a). There any 
many different kinds of electrical substation projects from partial material deliveries to 
turnkey projects  (Peltola, 2012, p. 38). Grid Integration has approximately 100 employ-
ees around Finland and it delivers substations in Finland but also globally, for example in 
Africa and Kazakhstan  (ABB Power Grids Finland Oy, 2019). 
 
The nature of the case company’s business is different from the most typical business 
cases. The case company does not have its production, but it delivers projects with dif-
ferent scope including both work and/or material for its customers. Case company deliv-
ers mainly turnkey projects but also extensions for the existing entities, engineering 
packages including the materials, material package deliveries, and service for existing 
entities. (Peltola, 2012, p. 38) 
 
A typical project involves many different materials and suppliers, and these vary depend-
ing on the type of project. With turnkey projects, some number of components and ma-
terials are the same but technical specifications may change a lot from project to project. 
These features of this business create the need for flexible operations.  
 
 
2.3 Electrical substation projects 
The electrical substation projects Grid Integrations delivers for its customers differ from 
each other and there are no projects which would be totally similar. This thesis focuses 
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on the turnkey projects which include both material and site work such as civil and in-
stallation works, referred also as services throughout this thesis. These kinds of projects 
can be also delivered to the customer with a different kind of scope. With the turnkey 
project, the supplier takes care of all the project related issues as long as the project is 
handed over to the customer.  This means that in turnkey projects Grid Integration is 
acting as a main contractor for the projects. Another option is that the customer acts as 
the main contractor himself in the project, but the scope still involves the civil and con-
struction works. (Peltola, 2012, p. 38) The contractor in this context means the vendor 
who supplies the customer for a specific project (IEEE, 2019, p. 10). 
 
The electrical substation projects in the case company are executed with the specific 
project team which includes at least project manager, one or multiple engineers from 
mechanical engineering, civil engineering, and electrical engineering and controller (Oja, 
2017, p. 40; Peltola, 2012, p. 40). Many different stakeholders are taking part in the pur-
chasing process (Peltola, 2012, p. 40) and the project has also designated project SCM 
who is responsible for purchasing all the materials and services. The number of engi-
neers varies from 2 to even 12 depending on the size of the project (Oja, 2017, p. 41). 
The whole project team is responsible that the project will be executed in the timetable 
agreed in the sales phase and within a budget but the main responsibility lies with the 
project manager (Peltola, 2012, pp. 38, 40). Project personnel work parallels on several 






3 Literature Review 
This chapter will go through the theoretical framework needed for conducting the pro-
cess mapping for successful project execution from the perspective of the purchasing 
unit. The framework covers the special characteristics and requirements of projects for 
better understanding. This begins with covering the theory for project business environ-
ment and the project execution operations as well as the features which effect also to 
the purchasing function tasks. The next subchapter goes through more the general SCM 
and purchasing frameworks and more specifically purchasing in a process environment. 
These two first subchapters are also covering the information about the different stake-
holders and the coordination between these. The last subchapter covers firstly the basic 
definitions considering the processes, need for quality in processes, and finally process 
mapping. The main idea of the last chapter is to present the theoretical ground for con-
ducting the process mapping.  
 
 
3.1 Project execution from the perspective of the purchasing function 
Project-related business differs from a normal day-to-day factory-run business. Projects 
do not necessarily possess clear routines and the nonroutine projects are harder to man-
age than a business that has, for example, clear repeating production cycles. (Bozarth & 
Handfield, 2008, p. 125) Projects create a unique product, service, or result. Even if the 
project might have repetitive characteristics, the different projects can be still defined as 
unique.  (Project Management Institute, 2017, p. 1) They are conducted in a certain 
amount of time and they have clear duration including starting and ending points and 
the specific resources assigned for executing the project such as budget and people (Bo-
zarth & Handfield, 2008, p. 125).  
 
A turnkey project is a method of contracting where the contractor has full responsibility 
for the project execution including designing, procurement of goods and services, and 
other possible activities until the fully operating “product” is ready to be handed over to 
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the customer (IEEE, 2019, p. 11). The turnkey method can be applied to both existing 
substation modifications (brownfield projects) or new substations (greenfield projects). 
The term turnkey is commonly used also as an engineer, procure, and construction (EPC) 
project. (Hosie, 2007, p. 2; IEEE, 2019, p. 10) The specification for turnkey projects usu-
ally includes discussion about: scope, schedule, and commercial issues (IEEE, 2019, p. 
10).  
 
Typically, the project scope of supply is changing between different projects. The geo-
graphical area might differ from country to another around the world and the time 
schedules are usually tight (Iloranta & Pajunen-Muhonen, 2018, pp. 59-60). Projects also 
require a lot of inter-organizational and cross-functional coordination (Bozarth & Hand-
field, 2008, p. 125).  The electrical substations, for example, can be either delivered as 
air-insulated substations (AIS) or gas-insulated substations (GIS) (IEEE, 2019, p. 19). The 
scope of turnkey projects is different for each project but generally, they still include the 
following responsibilities on the behalf of a contractor: 
 
1. Detailed design engineering for the substation, according to customer specifica-
tion 
2. Documentation of drawings and design, schedules and possible coordination 
with subcontractors 
3. Purchasing of the material. Purchasing tasks will be covered more specifically on 
subchapter 3.2 Purchasing unit tasks in the project execution phase 
4. Civil and installation works  
5. Safety and security of the project personnel 
6. Operation and maintenance training for the customer 
7. Provide required permits for example for construction, environmental or devel-
opment  
(IEEE, 2019, p.12) 
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As the turnkey projects include also work, the site activities for turnkey projects require 
some general conditions and they should follow the construction practices. These con-
ditions and practices also generate the need for certain materials or services. Some of 
these general conditions are for example temporary facilities, following allowable con-
struction work hours, waste management, and security. (IEEE, 2019, p. 16) The construc-
tion practices for turnkey projects are also indicated in the scope of supply and changing 
depending of the project but can include according to IEEE “Development of specifica-






4. Conduit, cable trench, raceway 
5. Grounding 
6. Steel erection 
7. Equipment installation 
8. Bus work and connectors 
9. Control building 
10. Cable installation requirements 
a. Control 
b. High/medium voltage 
c. Overhead/underground 
11. Station service equipment 
 
Project management is a foundation for all construction projects and it has three con-
straints: scope, time, and cost (Martens & Carvalho, 2017, p. 29). The characteristics of 
projects demand the different tools and techniques for project planning and controlling 
(Bozarth & Handfield, 2008, p. 125). Project management is defined as “the application 
of knowledge, skills, tools, and techniques to project activities to meet project 
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requirements.” (Project Management Institute, 2017). Bozarth and Handfield have de-
fined five phases of the project: Concept phase, Project definition phase, planning phase, 
performance phase, and post-completion phase. The performance phase, in this thesis 
referred to as project execution, is the phase where the organization executes the actual 
project plan. (Bozarth & Handfield, 2008, p. 125, 128)  
 
Rough capacity planning is a technique for planning the capacity that monitors the re-
quirements for key resources by using the master production schedule. Material Plan-
ning Requirements (MRP) is more accurate and it transforms the master production 
schedule into planned orders for the parts and components needed for the final output. 
It is based on the Bill of Material (BOM), backward scheduling, and the more accurate 
explosion of BOM. In industry, BOM is defined as a listing of all the raw materials and 
parts for the main product, including also the quantities. The master production sched-
ule is based on the planned lead times for each component and when they’re needed.  
The explosion of BOM is created with backward scheduling.   (Bozarth & Handfield, 2008, 
pp. 486-488) 
 
Schedules for projects are usually presented in a graphical form where the activities are 
listed as a bar chart. This kind of chart indicates the activities on time scale horizontally. 
(Nicholas & Steyn, 2012, p. 181) The timetable is decided according to the delivery times 
of the material but also the customer related issues (Peltola, 2012, p. 44). The different 
tasks in the timetable are put in order considering the different dependencies of the 
tasks. Some tasks cannot be started before the other one has been completed and this 
can be related to logical reasons, circumstances, technical reasons, or resources. (Viita, 
2015, pp. 12-13; Koskenvesa, Sahlstedt, & Lahtinen, 2011p. 81-82) 
 
Different kinds of timetables can be created and designed for the project. A general time-
table is the one that lists all the most important working phases and the duration of the 
project. The working timetable lists the sub-activities for different tasks and the 
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schedules can be created even individually for weeks or individual activities.  (Viita, 2015, 
pp. 29-31; Koskenvesa et al., 2011, pp. 43, 45-47, 55-59)  
 
The project schedule creates a baseline for the whole project execution and includes 
different milestones. The scheduling is a tool for managing and controlling the opera-
tions and it affects straight to cost, quality, and safety. The schedule might change during 
the project execution. The changes can occur mainly because of changes in design or an 
insufficient amount of information provided in earlier stages. The contractor is respon-
sible for defining the timetable for the whole project from sales to handing over to the 
customer. (Viita, 2015, p. 9; Koskenvesa et al., 2011, p. 17, 19; Junnonen, 2010, pp. 62-
63)  
 
Scheduling and planning are generally required for all construction projects which in-
clude site works because these include several tasks and require coordination of multiple 
resources such as personnel, materials, and equipment. EPC phases can be classified as 
the most important phases related to project success for construction projects. The ex-
ecution process of the EPC process has been identified as one of the three important 
aspects from the perspective of project success. Other aspects are project value and cli-
ent satisfaction and according to some researchers also time, cost, quality, and customer 
satisfaction.  (Kabirifar & Mojtahedi, 2019, p. 15; Nguyen & Bonaventura, 2017, p. 73-85) 
 
Besides the project manager, many different internal and external stakeholders are in-
cluded in projects, and the stakeholders can be defined as the entities who are working 
with the project to fulfil its objectives. (Olander, 2005, p. 327) Construction projects are 
carried out by personnel working with engineering, procurement, and construction (EPC). 
(Kabirifar & Mojtahedi, 2019, p. 2; Olanrewaju & Abdul-Aziz, 2015, pp. 79-129) The stake-
holders like owners, consultants, suppliers, and subcontractors of the construction pro-
jects affect straight to the performance of the projects. Therefore, the collaboration, in-
formation sharing, continual improvement, problem-solving, mutual objectives, supplier 
and subcontractor selection criteria, etc.  between the different parties are very 
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important. (Pal, Wang, & Liang, 2017, p. 1226; Black, Akintoye, & Fitzgerald, 2000; 
Thomas Ng, Tang, & Palaneeswaran, 2009) 
 
Kabirifat and Mojtahedi (2019, p. 8) have recognized based on literature 21 different EPC 
project critical factors. The list includes, for example, poor project planning, design in-
completion, insufficient stakeholder engagement, long-lead-time delivery, changes in 
project execution, late delivery of materials, poor quality of materials, redo of deficient 
tasks.  
 
Lack or failure of coordination or communication between relevant stakeholders creates 
deviations and quality defects with materials deliveries which affect costs and perfor-
mance (Darvik & Larsson, 2010, p. 53).  The lack of coordination or problems with pro-
cesses can cause poor performance in projects. (Kabirifar & Mojtahedi, 2019, p. 2; 
Olanrewaju & Abdul-Aziz, 2015, pp. 79-129)  Yaser and Rahman (2017, p.244) have re-
searched the causes of poor communication in the construction industry which creates 
major challenges in dynamic and complex project environments which include many dif-
ferent stakeholders. Out of the 33 causative factors, Yaser and Rahman have identified, 
the most common factor was lack of effective communication between the different 
stakeholders and the second was a lack of effective communication system or platform. 
Others are for example poor planning and coordination, lack of clear objectives, inaccu-
rate delivery of project information and lack of understanding among parties. The big-
gest effects perceived by Yaser and Rahman are for example, time overrun, conflict 
among construction parties and cost overrun.  
 
 
3.2 Purchasing unit tasks in the project execution  
In Finland, approximately 70% of the turnover of companies is used for purchasing dif-
ferent goods and services. Because of this, even the smallest improvements can provide 
big savings.  The purchasing function operates on behalf of the rest of the organization 
in terms of buying goods and services. The purchasing process begins with the need and 
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which normally comes from other functions. SCM and purchasing can be recognized as 
a key business driver. (Weele, 2010, p. 18) 
 
Supply chain management  
Supply Chain Management (SCM) means a transformation of the goods and services 
from raw material suppliers, component suppliers, and other suppliers so that the com-
pany’s end-users’ expectations are being met or surpassed through managing all work-
flows, activities, information, knowledge and financial resources. Manufacturing and lo-
gistics, and purchasing are part of SCM and additionally, SCM also includes the commu-
nication with suppliers like it can be seen in the figure below. (Weele, 2010, p. 18) 
 
 
Figure 3. Supply chain management adapted from (Weele, 2010, p. 254). 
 
The supply chain is one of the most important business operation for many organizations 
(Weele, 2010, p. 3). The objective of SCM is meeting end customer requirements in 
terms of supplying the required material and services at the right time and competitive 
cost (Slack & Brandon-Jones, 2018). SCM has four operational performance objectives / 
competitive capabilities: quality, speed/time, flexibility, cost (Bozarth & Handfield, 2008, 
pp. 29-32; Slack & Brandon-Jones, 2018, pp. 246-247). On top of these Slack and Bran-
don-Jones (2018, p. 246) have also defined one more performance objective - dependa-
bility.  
 
- Quality in every part ensures error-free operation in each stage consistently. (Kra-
jewski, Malhotra, & Ritzman, 2019) Quality includes three parts: quality of per-
formance, conformance to requirements, and reliability quality. Quality of per-
formance means the basic operational characteristics of goods or services. 
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Conformance to requirements and reliability quality means that the good or ser-
vices can perform according to specifications and will continue doing so consist-
ently. (Bozarth & Handfield, 2008, p. 29)  
 
- Speed/time can be divided into the speed of delivery and reliability (Bozarth & 
Handfield, 2008, pp. 29- 30). It is highly dependable to lead times and inventory 
and the aim is to find balance with scheduling and planning and stock levels on 
production facilities.  
 
- Flexibility measures the capability to cope with disturbances and changes in op-
erations or customer demand (Slack & Brandon-Jones, 2018). 
 
- Cost does not necessarily mean always the lowest price but all the costs occurring 
over the lifetime of the purchased product, which can be also referred as the 
total cost of ownership (TCO) (Weele, 2010, p. 10). Cost reduction should be sup-
ported through efficient processes by cutting down scrap and rework (Krajewski 
et al., 2019). 
 
- Dependability is partly related to quality and partly to the speed of delivery. It is 
often described “on time, in full” in supply chain operations. All these five oper-
ational performance objectives define the performance of operations and pro-
cesses when considering what the company itself will deliver for its customers. 
(Slack & Brandon-Jones, 2018) 
 
A supply chain can help to achieve a competitive advantage for organizations. High-level 
performance with SCM translates into productivity but with innovative products or ser-
vices, it takes a superior ability to shape and respond to the demand. (Weele, 2010, p. 
306) The importance of paying attention to costs, quality, and lead or delivery times 
based on co-operation, teamwork, and coordination throughout the organization should 
be emphasized. All these elements should be considered more in all levels and decisions 
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throughout the organization. (Akintoye, McIntosh, & Fitzgerald, 2000, p. 161-164; Gane-




Purchasing means management of all external resources which are necessary for man-
aging, running, and maintaining both the company’s primary and support activities in a 
way that all goods, services, knowledge and other possible resources are secured under 
the most favourable conditions (Weele, 2010, p. 3). It is part of SCM and the link between 
the organizations’ operations and external suppliers.  (Slack, Chambers, & Johnston, 
2001, p. 415) 
 
 
Figure 4. The purchasing process model, adapted from (Weele 2010, p. 9). 
 
Figure 4. presents the purchasing process model and the purchasing function tasks. The 
tasks include numerous different activities like determining the specifications, selecting 
suppliers, negotiating the contract under the most suitable terms and specifications, 
placing the order or issuing the contract, expediting and doing follow up for the orders 
in different stages, and evaluating the supplier at the same time. These can be further 
divided into tactical purchasing and order function. (Weele, 2010, p. 9)  
 
The purchasing unit works as a link within several different stakeholders such as engi-
neering, production, suppliers, and subcontractors (Uusi-Rauva, Kouri, Miettinen, & Ha-
verila, 2009, p.203-207). Because of this, the single purchase includes different decision-
making roles. With standard products or services even, the purchaser can be the deci-
sion-maker but with the complex products or services engineer is usually the decision-
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maker. The product can be also, for example, designed in a way that only one supplier is 
applicable. Sometimes the decision-maker can be the end-user. (Uusi-Rauva et al., 2009, 
p.203-207, 394)  Regardless of who makes the specification, the buyer is responsible for 
ensuring that the specifications are being met (Weele, 2010, p. 33) and the goods or 
services are delivered on-time (Bozarth & Handfield, 2008, p. 351). This can be measured 
as the speed of delivery and reliability. How quickly the need can be fulfilled after it has 
been identified and is the supplier able to deliver the goods or services in the promised 
timeframe.  (Bozarth & Handfield, 2008, pp. 29-30) 
 
Many different variables affect the purchasing process and buying activities. These are 
for example product characteristics, strategic importance, purchase value, purchasing 
market characteristics, risk level, purchasing department’s role in the specific organiza-
tion, and how much the product or service affects the existing routines in the organiza-
tion (Weele, 2010, pp. 24-25). The amount of the purchasing volumes differs a lot from 
company to company (Bozarth & Handfield, 2008, p. 347) and in project-related pur-
chases the scope is typically changing between the different projects (Iloranta & Pa-
junen-Muhonen, 2018, pp. 59-60). Project-related purchases usually involve purchasing 
materials, services, and construction contracts (Iloranta & Pajunen-Muhonen, 2018, pp. 
59-60). Smeltzer and Odgen (2002, pp.67-68) also argue that pure service or materials 
exist seldom.  
 
The way for the other functions to notify the purchasing department of the requirements 
is Purchase Requisition (PR). PR usually contains a request to purchase specific goods or 
services and authorization for the expense. (Baily, Baily, Farmer, Jessop, & Jones, 1994, 
p. 270, 273) The different types of buying can be a new-task situation, modified rebuy, 
or straight rebuy. In the new-task situation, the product or service is supplied from a new 
supplier. The modified rebuy means that the new product or service is purchased from 
an old supplier or new supplier but with a product that has been used before. Straight 




The purchases involve functional specification and technical specification which together 
are called purchase order specification which includes different dimensions like quality 
specification, logistics specification, maintenance specification, legal and environmental 
requirements, and target budget (Weele, 2010, p. 9).  The different specifications can be 
also related, for example, requirements for a brand, industry standards, and perfor-
mance characteristics. (Bozarth & Handfield, 2008, pp. 347-348)  
 
Purchasing is documented and needed documentation can be for an example purchase 
order or technical specifications (Oakland, 2014, p. 77). Generally, the PO includes at 
least order number, product description, unit price, quantity, delivery time or date, de-
livery, and invoicing address (Weele, 2010, p. 408). PO includes also commercial content 
like general terms and conditions and administrative content for carrying out the specific 
transaction. On top of these are all the additional information and attachments consid-
ering the purchase. Some documentation might be needed only for internal operations. 
(Gadde & Håkansson, 1993, p. 59) 
 
The construction industry materials can be divided into three categories and materials 
belonging in each of these categories should be handled differently. One important task 
of purchasing is to ensure the appropriate timing of material deliveries which is also re-
lated to the material categorisation in terms of delivery time. (Forbes & Ahmed, 2010, 
pp. 127-129)  
 
1. Make to Stock (MTS), MTS products are items that are produced to stock based 
on market forecasts such as installation materials.  
2. Make to Order (MTO), standard items that are produced according to PO specifi-
cations, for example, concrete products.  
3. Engineer to Order (ETO), customized items produced according to engineering, 
for example, steel structures. 
(Forbes & Ahmed, 2010, pp. 127-129) 
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With engineer to order supply chains, the materials are specified totally according to 
customer order (Weele, 2010, p. 406). ETO supply chains are often used in large and 
complex projects like construction projects (Gosling, 2009, p. 741). In ETO supply chains 
no material stocks are existing, and the purchasing will be made according to customer 
specifications. The projects with ETO supply chains are executed for one customer and 
they often possess long lead times. Examples of ETO supply chains are construction busi-
nesses and shipyard businesses. Purchasing must be able to answer quickly to changing 
specifications and project planning. (Weele, 2010, p. 7, 259) 
 
The purchasing in projects, especially for major equipment, is a subsequent phase of the 
engineering phase and the purchasing of major equipment could be even categorized as 
an integrated part of engineering project management. The major equipment has a big 
cost impact and long lead times. Therefore, it also has high uncertainty in on-time deliv-
ery perspective and the delays may affect the whole construction schedule.  The critical 
supply chain should be scheduled, controlled, and synchronized. (Yeo & Ning, 2006, p. 
133)  
 
The material descriptions are usually more complete than the scope of work for services. 
The material specifications might also get more attention to achieve clearer specifica-
tions than services have. (Smeltzer & Ogden, 2002) The scope might differ from project 
to project, but the requirements for design also reveal the need for materials or services 
to be purchased. In civil projects and construction work, the specifications are described 
usually as scope-of-work (Weele, 2010, p. 33).  
 
The electrical specification of the substation, layout, and equipment should be based in 
the single line diagram and fulfil the needs from a technical perspective. Sometimes the 
customer may have specified suppliers for specific equipment or a list of approved or 
acceptable manufacturers. (IEEE, 2019, p. 25) The design requirements for electrical 
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substations in IEEE (2019, pp. 18-21) have been divided into five different groups which 
state the requirements that need to be identified in the specification of a substation 
projects.  
 




5. Temporary design and construction 
 
For project-related purchases, it is typical that the knowledge is collected from previous 
projects and this information will be stored and used for later projects (Iloranta & Pa-
junen-Muhonen, 2018, pp. 59-60).  The complexity of the purchases depends mainly on 
how precise and clear the statement of work or material description is. This can be de-
pendent on the functional team which is involved in the purchasing - high level of pro-
fessionalism and commitment lowers the complexity. (Smeltzer & Ogden, 2002) 
 
The purchases must be scheduled separately so that the lead times, for example, asking 
for RFQs, negotiations, and determining the supplier will be considered. Some on the 
purchases will be made right after the project is started and others will be purchased 
during the project execution. The time for purchasing depends on when the material or 
service is needed on-site and how long is the lead time for the specific material or service. 
The purchasing schedule can be separated or integrated with the project schedule. (Viita, 
2015, p. 27; Koskenvesa et al., 2011, p.51-52) 
 
According to a study conducted by Sarhan, Xia, Fawzia, and Karim the most common 
type of waste in the construction industry is waiting (Sarhan, Xia, Fawzia, & Karim, 2017, 
p.62). Resource shortages are the most frequent reason causing cost overrun and delay 
in the procurement phase among the price fluctuation (Habibi, Kermanshachi, & 
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Safapour, 2017, pp. 385-386). Issues related to SCM and purchasing might result to delay 
and time impact on projects (Gonzalez, González, Molenaar, & Orozco, 2014, p. 7).  
 
The SCM best practices have been adopted slowly in the construction industry. This can 
be because of the unique nature of the construction process and high-level customized 
product including various stakeholders and a variety of objects. (Akintoye et al., 2000, p. 
167) SCM implementation in construction projects enables project planning and man-
agement. Information sharing is very important avoiding inefficiencies caused by for ex-
ample self-serving actions of different divisions within the same company or individual 
companies or organizations. But the nature of construction industry can be very special-
ized and fragmented. (Forbes & Ahmed, 2010, pp. 127-129) Lack of planning in project 
purchases might lead to hurry and purchasers do not have time to discuss the prices or 
terms and conditions. This creates more risks and costs. (Iloranta & Pajunen-Muhonen, 
2018, pp. 331-332) 
 
Iloranta and Pajunen-Muhonen (2018, p.83-103) compare the traditional and modern 
purchasing process saying that modern purchasing should be more proactive instead of 
reactive. The traditional purchasing that begins only after-sales phase and could be char-
acterized as an operative, reactive, and one-way. Modern purchasing and proactive op-
erations offer more possibilities to continuously find the best solutions and consider the 
value for the customer.  
 
 
3.3 Process mapping for the project execution process 
Enterprises are the results of a century of evolution and nowadays enterprises are usu-
ally divided into different functions and workflows, and processes are happening all 
across these functions (Melan, 1993, p. 10). There are hundreds of processes going on 
every day in organizations, most of them are repetitive and play an important role in 
everyday functioning in the companies (Harrington, 1991, pp. 9-11). Total quality man-
agement adheres to managing quality across the organizations in every function and 
31 
process (Evans & Lindsay, 2008, p. 18). Good performance in quality is a key strategic 
factor in succeeding in business (Oakland, 2014, p. 12). 
 
Processes 
Interrelated connected activities of work that have inputs and outputs are processes.  
The purpose of processes is to transform inputs to outputs while creating greater value 
than the inputs had. The output is an outcome of one or several transformations. (Melan, 
1993, pp. 14-15, 24) Processes are a series of events that bind together technology, peo-
ple, and information. Together these factors and processes create valuable outputs. 
(Harvard Business, 2010, p. 5) Processes today are complex, including many subpro-
cesses and work of different functions within the organizations. This kind of processes 
are sometimes called also as cross-functional processes. (Melan, 1993, pp. 14-15, 24) 
 
In the past, only manufacturing processes were seen as processes but at some point, 
also business operations were started to be handled as processes. This change provided 
crucial improvements in productivity, cost, and quality. (Melan, 1993, p. 10). The manu-
facturing process includes a physical product or service and business processes include 
all the processes that support the production process (Harrington, 1991, p. 9).   
 
Core processes are vital for running the business and achieving a competitive advantage. 
They are critical in the value-creation process and creating customer satisfaction. Sup-
port processes are needed for daily operations for supporting the operation of core pro-




Figure 5. Process stakeholder model adapted from (Rentzhog, 1998). 
 
Defined and controlled inputs are necessary to produce the output that will fulfil the 
customer requirements. The output of the process will be transferred to the customer – 
internal or external. (Oakland, 2014, p. 12) Rentzhog (1998) in his process stakeholder 
model seen in Figure 5. emphasis the communication between the process and different 
stakeholders such as suppliers and customers. This changes the point of view from a 
simple linear transformation process to including also the communication. In Rentzhog's 
the communication is carried out through co-operation and feedback. 
 
Interfaces are points where one process output becomes an input for the next one. Many 
process-related problems occur because of the interfaces. The interface problems often 
create communication problems when the output does not fulfil the requirements of the 
next process input. (Melan, 1993, p.32) Poor performance in organizations is mainly 
caused by incapable processes and/or their interaction with technology or people (Oak-
land, 2014, p. 284). Very often all the personnel do not have a total understanding of all 
the processes and how those affect in business. Personnel who is working with specific 
processes may still believe that another person understands the processes they are 




Figure 6. Different process types and volume-variety characteristics (Slack & Brandon-Jones, 
2018, p. 168). 
 
The individual processes could be further divided to match volume-variety requirements 
by project type like indicated in Figure 6. The “project processes” on manufacturing pro-
cesses and “professional services” in service processes can be identified as different pro-
cess types. The process types require a different kind of processes and they have differ-
ences also, for example, between the communication and process activities. (Slack & 
Brandon-Jones, 2018, p. 168) 
 
Project processes deal with discrete and highly customized products that can have long 
lead times. The process activities in projects also have high uncertainty and they might 
not be fully defined. The changes in projects might also affect to the whole process. On 
the other hand, services that have the same features that project processes, such as 
high-variety and low-volumes in amounts of single services can be called professional 
services. (Slack & Brandon-Jones, 2018, pp. 168-170) In SCM perspective good processes 
support reducing lead times and on-time delivery. Processes should also support cross-
functional involvement and integration. Processes must be designed flexibly so that they 
can handle customization, changes in volumes, and the occasional fluctuations. (Krajew-
ski et al., 2019) 
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Quality and processes 
Quality has been defined by known quality gurus Juran, Deming, and Crosby as “fitness 
for use”, “conformance to requirements” and “a predictable degree of uniformity and 
dependability at low cost and suited to the market”. (Crosby, 1994; Deming, 1986; Gryna 
et al., 1999). Quality is recognized as a key part of improving profitability and getting a 
competitive advantage (Melan, 1993, p. 10). The key to all different quality definitions is 
meeting customer requirements.  Another important aspect of quality is reliability which 




Figure 7. Total Quality Management model - major features (Oakland, 2014, p. 22). 
 
In Total Quality Management (TQM) the main focus is on the needs of the customer 
through continuous improvement driven by the engagement of all the employees in the 
organization (Krajewski et al., 2019).  Fundamentally TQM is about understanding and 
improving the organizations’ all operations – processes. This can be seen also in Figure 
7., where processes are located in the centre of the TQM model. TQM aims to improve 
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the effectiveness, flexibility, and competitiveness of the whole organization, and also 
Deming, Crosby, and Juran all emphasized the importance of continuous improvement. 
(Oakland, 2014, p. 21) 
 
Quality chains are a series of customers -both internal and external throughout the or-
ganizations. Quality chains are the key to the companywide improvement of quality and 
those can be traced to processes used in organizations. Communication within the qual-
ity chains is the key to meet customer requirements. (Oakland, 2014, pp. 9-11) The cost 
of quality can be divided into two – prevention costs and failure costs (Uusi-Rauva et al., 
2009, pp. 319-324). Failure costs can be divided further into internal and external failure 
costs. External failure cost can be for example reclamations and loss of goodwill. Internal 
failure costs of bad quality can occur for example because of rework or rectification, re-
inspection, and failure analysis. (Oakland, 2014pp. 126-127, 153) 
 
A lot of time is wasted with useless activities because of quality issues and it creates 
costs. Errors also end up multiplying within the processes when the output of one pro-
cess might be input for another. People end up spending time correcting errors, search-
ing problems, rechecking work, reworking, and various other tasks. (Oakland, 2014, p. 
16) In purchasing for projects, lack of planning might lead to a situation where purchas-
ing decisions will be made in a hurry and this might, for example, expand the number of 
suppliers, add the overlapping work and add inefficiencies.  (Iloranta & Pajunen-
Muhonen, 2018, pp. 331-332) 
 
The quality of products and services is the result of the quality of the operational pro-
cesses of the organization (Uusi-Rauva et al., 2009, pp. 319-324). The well-designed high-
quality process prevents poor quality by ensuring that the output of the process meets 
the requirement of the internal and external customers and the required level of perfor-
mance (Evans & Lindsay, 2008, p. 334). In the purchasing process, the poor quality of 
materials and products can often be traced to incomplete of incorrect specifications or 
incorrect decision in sourcing. In this situation also the completeness of contract effects 
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in a way that supplier cannot be claimed if there was no penalty clause indicated in the 
contract. (Weele, 2010, p. 29) 
 
Process management 
Processes that are designed and managed effectively throughout the value chain are the 
key to competitive operations and customer satisfaction (Evans & Lindsay, 2008, p. 322) 
as the final aim of the process is to meet the expectations of the end-customer (Oakland, 
2014, p. 8). Activities concerning the design and management of processes help to pre-
vent errors and defects in the processes and eliminate waste and redundancy. (Evans & 
Lindsay, 2008, p. 322)  
 
Process management is an approach that includes planning and managing all the activi-
ties that are needed to achieve high-level performance in key business processes. It also 
involves identifying improvement opportunities for quality, operational performance 
level, and customer satisfaction. (Evans & Lindsay, 2008, p. 332) Process management 
involves a set of tools and working concepts to understand better and improve the pro-
cesses. According to Melan (1993, p.27), process management is divided into three fun-




Figure 8. Phases of process management (Melan, 1993, pp. 21-22). 
 
Phase 1 Process Initialization includes defining the process ownership and establishing 
boundaries and interfaces. Phase 2 Process definition offers a baseline for evaluation of 
the process itself and Phase 3 Process control includes control points and measurements 
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for controlling the process. Control is carried out through feedback and corrective action. 
(Melan, 1993, p. 27) 
 
Process mapping 
Process mapping can be placed under two different phases of process management: 
Phase 1 Initialization and Phase 2 Definition. Phase 1 includes defining the process 
boundaries, the beginning and the endpoints (Deming, 1994),  and the key interfaces in 
the workflow. (Melan, 1993, p. 59). The input and output requirements are also defined 
in this phase. The requirements of outputs track down providing value to customers and 
requirements of inputs must be defined in a way that inputs ensure the proper level of 
outputs. Requirements for inputs may include information like quantity, cost, timeliness, 
and quality characteristics. (Deming, 1994) In phase 2 permanent record of the process 
is created for a baseline for improvements and personnel for training purposes. The rec-
ord can be for example flowcharts and process maps, assembly drawings, etc. (Melan, 
1993, p. 59) 
 
Simplifying the process by mapping helps to reduce possible rework and errors (Evans & 
Lindsay, 2008, pp. 663-664). Process mapping is a way to document the workflow and it 
can be used for analysing the current processes. It might also help to identify possible 
problems in the process. (Harvard Business, 2010, p. 28) Maps help to picture the actual 
flow of the process and in this way, they increase visibility. Process mapping can act as a 
base for improvement and understanding the process is the first step to improvement.  
(Damelio, 1996).  As the weak coordination is often one of the biggest problems in con-
struction projects, the process mapping can also help to define and formalize the pro-
cesses and in this way help to achieve better coordination (Hijazi et al., 2018, pp. 18-19). 
To conclude, with the process mapping several benefits can be achieved. A list of benefits 
on organization, process, and customer level is indicated in Table 1. (Klotz, Horman, Bi, 
& Bechtel, 2008, p. 659; Tzortzopoulos, Sexton, & Cooper, 2005) 
 
38 
Table 1. Benefits of process mapping (Klotz, Horman, Bi, & Bechtel, 2008, p. 659; Tzortzopoulos, 
Sexton, & Cooper, 2005). 
Organization Processes Client 
- Competitiveness 
- Consistency through replica-
tion 
- Optimize predictability 
- Support partnering and con-
tractual agreement 
- Basis for IT systems 
-Educate new employees 
- Less time and costs 
- Better planning 
- Better and timely infor-
mation exchanges 
- Better communications 
- Reduce error and rework 
- Benchmark for improve-
ment 
- Better product quality 
- Fitness for purpose 
- Delivered on time 
- Delivered to cost 
 
Conducting process mapping requires collecting information about the process. This 
might include, for example, identifying the activities of the process, process cycles, and 
responsibilities (Harvard Business, 2010, p. 29), Process maps can describe also the ma-
terial, information and document flow, and the essential interdependencies and interre-
lationships. It may include the tasks for division, business unit, individual department, 
workgroup, or one person. A flowchart is one type of process chart which is used to 
clarify the interrelated steps of processes. (Boutros & Cardella, 2016, pp. 50-52) They 
can be used for: 
 
- Defining and analysing the current state of processes 
- Communicating the process steps to other people who are involved in a process 
- Identifying the bottlenecks or opportunities for improvement 
- Standardizing the processes 
- Visualizing the different steps 
- Clarifying the roles and contributions 
- Measuring performance 
- Troubleshooting  
(Boutros & Cardella, 2016, pp. 36-37; Krajewski et al., 2019 pp. 96-100)  
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A cross-functional map or swim lane map is similar to a flowchart, but it offers more 
information such as the responsibilities and the time attribute. Reasons for conducting 
the cross-functional map can be for example need to map cross-functional processes, 
complex processes, need for categorizing the areas where the process is working. 
(Boutros & Cardella, 2016, pp. 50-56) The cross-functional map has three key features 
which are: 
 
1. Horizontal or vertical lanes that show to whom the responsibilities of activities 
belong. Often called also as Swim lanes.  
2. Interrelated activities and the resources deployed to execute these create the 
workflow  
3. The lanes show the interfaces between suppliers and customers, internal and ex-
ternal.  
 (Boutros & Cardella, 2016, p. 55; Madison, 2005, pp. 24-25)  
 
Swim lanes help to picture who is responsible for the process tasks, where the possible 
problems occur, which steps provide added-value, and helps to spot unnecessary steps 
(Madison, 2005, p. 23). The ready process maps offer a graphic presentation of an ab-
stract or complex set of actions to complete the process (Boutros & Cardella, 2016, p. 
37). Individual task procedures are not listed in the cross-functional map (Madison, 2005, 
p. 25). 
 
The process mapping for projects is complex. This is because the outputs are usually 
large including a lot of information, and many activities are happening at the same time. 
The activities might also require significant choices and decisions based on professional 
judgement. It is rare that process mapping is created for the whole project but more 





Conducting process mapping for cross-functional map 
Flowcharts build-up with different shapes, descriptions of activities, and arrows. They 
aim to provide a representation of sequent performed activities in order. (Melan, 1993, 
p. 46-48) The cross-functional map is constructed in a similar way that basic flowchart 
(Boutros & Cardella, 2016, pp. 62-63). Symbols are useful because of the visualization 
helps to understanding and picturing the process. (Melan, 1993, pp. 45-50). There are 
seven most commonly used flowchart symbols. For example, Microsoft Visio uses these 
symbols. (Madison, 2005, pp. 19-21)  
 
 
Figure 9. Process mapping symbols (Madison, 2005, pp. 20-21). 
 
The Box / Rectangle stands for an activity (Madison, 2005, pp. 19-21)  or process step 
(Boutros & Cardella, 2016, pp. 62-63). It is the most used flowchart symbol and the ac-
tivity it represents can be for example: “Take an order” or “Install wiring” (Madison, 2005, 
pp. 19-21), 
 
The Diamond represents a decision, inspection, or review. Diamond includes the deci-
sion and it contains multiple paths depending on the result.  The process map should 
only involve the main variations to avoid too complicated maps with even the smallest 
decisions. (Madison, 2005, pp. 19-21)  Usually it good to use only two arrows to avoid 
the complexity. The outcoming arrows should also always be labelled based on the op-
tions. (Boutros & Cardella, 2016, pp. 62-63)  
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The arrow shows the transport or the direction of the flow. (Madison, 2005, pp. 19-21) 
It comes from another symbol and ends to another showing the direction with an arrow. 
Often called as “flow of process” or “flow of control”. (Boutros & Cardella, 2016, pp. 62-
63) 
 
Ovals represent the beginning or end of the process map (Madison, 2005, pp. 19-21). 
 
Circles indicate a cross-reference to another process  (Madison, 2005, pp. 19-21). 
 
Triangle is represented slightly differently in different sources. According to Madison 
(2005, pp. 19-21) and Harvard Business (2010, p. 29), it indicates storage or filing. Ac-
cording to Boutros and Cardella (2016, pp. 62-63), it indicates manual input such as sig-
nify form data-entry.  
 
Process mapping can be done for example mapping the process with the help of inter-
views, observations, or review of pertinent documentation (Melan, 1993, p. 48). The 
purpose of the interviews, as well as other process mapping methods, is to obtain the 
necessary knowledge to create the process map. The interviews usually help to draft the 
map, but it might be reasonable to validate the map once it is ready to ensure complete-
ness and accuracy. (Damelio, 1996, pp. 145-146) The interviews should be conducted 
with the different stakeholders who are working with it or affected by it (Harvard Busi-
ness, 2010, pp. 33-34). Madison (2005, p.23, 25) represents that process mapping should 
be built on a process that has been executed in history. The process can be mapped 
horizontally or vertically. 
 
There are many different steps for creating the process map represented in literature as 
well as different levels of conducting process mapping. The different levels go from high-
level process mapping which does not involve many details, to micro detailed process 
map which includes every small movement. In between is outline process mapping 
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which includes the sequence of activities at a general level. (Slack & Brandon-Jones, 2018, 
p. 202) The general steps for conducting the cross-functional map are presented below 
according to Boutros and Cardella (2016, p.50). Harvard Business Review Press (2010, 
pp. 33-33), Madison (2005, pp.24-45), and Melan (1993, pp. 48-54) have identified sim-
ilar kinds of steps with slight differences. 
 
1. The first step is to identify the process that is under investigation. Identifying the 
overall objectives for the key process and the main activity steps is important 
because the features of the process like included teams, time, costs, and com-
plexity affect to analysing the information.   
2. Identify the boundaries of a process. This can be done by establishing the starting 
and ending points. 
3. Determine and document the lanes the cross-functional map will be divided so 
that it is the most applicable - departments, functions, or people.  
4. Arrange the steps into a diagram in a logical order and under the correct lanes 
using the correct shapes. 
5. Recommendation go from end to beginning to trace inaccuracies.  
6. Ensure the alignment and agreement for the mapped and documented process 
 
When conducting the process mapping it is good to follow some mapping conventions 
to improve the legibility. It is good to use the commonly known figures and arrowheads 
with the lines. The map is clearer when the workflow goes from left to right, so it is good 
to try to avoid the crossing lines or backward going arrows. (Boutros & Cardella, 2016, 
p.67) The aim is to create a process map so that it is simple enough so that it can be 
easily understood. Every small decision should not be indicated. The main variations 
might be better to be mapped in a separate flowchart. (Madison, 2005, pp. 23-25) Mark-
ing the inputs and outputs help to see the transformations or value of the steps. It is 
important also to mark all the other important information like labelling the different 
swim lanes. If the same step is conducted for several lanes, it is good to draw the box 
crossing all the applicable lanes. (Boutros & Cardella, 2016, p. 53) 
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Details of individual process activities within the process map 
The process map can additionally have an activity detail sheet, a separate document 
from the process map. The activity sheet can include general information, brief descrip-
tion, task list, forms, policies, procedures, manual, end-work products or deliverables, 
applications, and corporate controls. The general information, brief description, and task 
list are mandatory for all activities, others might not be applicable for all. (Madison, 2005, 
pp. 35-38) According to Madison (2005, pp. 35-38), mandatory activities involve the fol-
lowing : 
 
- General: Which activity and who performs the activity.  
- Description: Overview of the mandatory requirements for completing the task. 
- Task: More detailed than the description, but no work instruction. forms, policies, 
procedures 
- Manual: A list of materials that are linked to the task.  
- End-work products or deliverables: Excepted output at the end of the activity. 
this can be data entry, submitted documents, decisions for processing, verifica-
tions, etc.  
- Applications: list of used information technology tools.  
- Controls: The requirements that must be fulfilled, such as auditing or approval.   
 
There are also other ways to understand better the processes, for example, SIPOC and 
RACI analysis. SIPOC analysis stands for Suppliers, Inputs, Process, Output, and Customer 
and it is a tool can be used to identify the different elements for processes and the pro-
cess itself. (Slack & Brandon-Jones, 2018, p. 12) SIPOC is one kind of process map, which 
covers the whole value chain (Boutros & Cardella, 2016, pp. 157-158). The different ele-
ments of SIPOC is constructed with the following: 
 
- Suppliers: The party who provides the material to work with 
- Input: The material of information needed 
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- Process: The chain of internal activities 
- Output: Output that is delivered to a customer of the process 
- Customer: Can be the final customer or next party in the process 
(Boutros & Cardella, 2016, pp. 157-158) 
 
SIPOC analysis can help personnel who are working with the specific process to under-
stand what the process includes and the requirements for it.  (Slack & Brandon-Jones, 
2018, p. 12) It also enhances the effectiveness of the process, sharpens focus on the 
needs of the customer, and provides a better view of activities that are conducted cross-
functionally (Boutros & Cardella, 2016, pp. 157-158). 
 
RACI chart is also known as a responsibility chart. The aim of the RACI is to show the 
different participation roles for processes in different activities. RACI stands for respon-
sible, accountable, or approver, consulted, and informed. RACI clarifies the roles and it 
enhances teamwork, communication, and cooperation within the different roles. 
(Boutros & Cardella, 2016, pp. 155-156) There are some rules for conducting the RACI: 
 
- Responsible: is the person who is accountable for communication between the 
different parties 
- Accountable: Should be only one party for one task and is the party who is ulti-
mately responsible that the task will be completed successfully. Accountable 
might not still be the person who performs the activity. 
- Consulted: The party who contributes in any way with the activity 
- Informed: Parties who need to get the information about the task.  




4 Research Methodology 
This chapter represents the data collection method and data analysis that was conducted 
for this thesis to be able to answer the research question which was represented in the 
first chapter as “What is involved in process mapping for successful project execution 
from the purchasing function perspective?”. The question had also three objectives, 
identifying the different stages of project execution relevant for purchasing, identifying 
the types of material and services needed in different identified project execution stages, 
and finally designing the process map. The end of the chapter will cover the considera-
tions for the validity and reliability of the research.  
 
This research is an action study for ABB Power Grids Finland Oy, and it uses the qualita-
tive approach, but some quantitative data have been used as secondary data to validate 
the qualitative data. The data was collected through semi-structured interviews and 
from existing information sources. Data triangulation has been applied in this thesis. 
 
 
4.1 Data collection 
Two different data collection methods were used for this thesis. Primary data was col-
lected through semi-structured interviews which are good for collecting a deep under-
standing of the researched topic (Adams, 2015).  The secondary data was collected from 
mainly internal but also from external documentation. 
 
The respondents for the interviews were chosen internally from two different depart-
ments: engineering and project management. Two of the interviewees are the managers 
of their departments and the third respondent is a project planner who is responsible 
for example making the schedules for projects. The respondents were chosen from these 
departments because project managers, planners, and engineers are working closely 
with the project execution and are providing inputs for purchasing. Engineers and pro-
ject managers also possess more technical understanding considering the different 
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project execution phases and materials. The external interviews were decided not to use 
because the aim was to research the current process. 
 
Table 2. Summary of interview respondents. 
Respondent  Title Duration of the interview 
Peter Alaviitala Project Management Manager 1 h 27 min 
Seppo Pasto Engineering Manager 1 h 5 min 
Satu Koivumäki Project planning and controls 
specialist 
1 h 18 min 
 
The interviewees were sent an email invitation in advance for 90 minutes long interview 
and the topic of the interview, as well as the interview questions, were presented be-
forehand for the respondents in the email. It was informed that the interview will be 
semi-conducted, and they will be able to expand their answers with related information 
outside of the questions if they want. The questions were divided into three different 
categories to guide the interview. The questions were the following: 
 
Project execution phases 
1. What is the normal duration of a domestic turnkey project? 
2. What are the different project execution phases? 
3. What are the purchasing tasks in project execution? 
4. What phases are relevant for purchasing? 
  
Materials in project execution phases 
5. How would you categorize the project-related materials? 
a. What belongs to these different categories? 
6. How would you categorize project-related services? 
a. What belongs to these different categories? 




8. Who are the different stakeholders in the project execution? 
9. Who provides inputs for purchasing? 
10. What kind of inputs? 
 
The questions were written as open-ended questions because they allow more flexibility 
when comparing to structured interviews and offer possibilities for deeper understand-
ing (Kananen, 2017, p. 41, 89). For supporting the reliability some secondary data was 
used in the interviews and the interviewers were able to give comments on those and 
compare their answers based on the secondary data. The extra information was not 
shared until the respondent had first answered the question and all the respondents got 
to see the same documents after the same questions. 
 
The questions were divided into three different categories.  The interviewees are experts 
in their branches and the aim of semi-structured interviews and open-ended questions 
were to allow the interviewee to offer as valuable data as possible in their perspective 
and according to their expertise.  The interviews were conducted as Teams meeting and 
the interviews were recorded for later research. The respondents were notified about 
the recording of the interviews. 
 
Secondary data was collected mainly from internal data sources within the case company, 
but also external data sources were used. These internal data sources used were infor-
mation from ERP-system, existing process charts, internal guidelines, schedules, and re-
ports.  The thesis that have been conducted for the same case company was used as the 
external data. The purchasing unit responsible was not interviewed but the SCM function 
reported workshop of the purchasing and logistics tasks were used to validate the pur-
chasing unit perspective of the purchasing function tasks.  
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ERP-data was collected from the system from projects from years 2017-2019.  Nine pro-
jects were chosen for the data analysis. The different kinds of projects were chosen 
based on the customer, size of the project, and type of project.  The chosen projects 
were all domestic turnkey projects.   
 
SCM tasks workshop was held in March 2020 and it was reported. The workshop was 
held to identify the different tasks of SCM function, covering tender support, purchasing, 
and logistics. The information used in this thesis was the report of the workshop. Other 




Figure 10. Structure of the thesis. 
 
Finally, the thesis is built up with a mix of literature review and the findings from the 
research, using primary and secondary data as seen in Figure 10. The final aim is to 
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understand the project execution phases from the perspective of the purchasing func-
tion and with the help of information of materials conduct the process mapping. 
 
4.2 Data Analysis  
The thesis uses the inductive approach, trying to find similarities from the data consid-
ering the topic and making assumptions based on that. In the data analysis the data were 
separated into three different categories according to research objectives:  
 
1. Project execution phases 
2. Materials in project execution phases 
3. Process mapping 
 
The recorded interviews were listened afterwards and written manually to text. All the 
comments were written down, but the textures of spoken language were left out as well 
as the things that were not related to the topic. The accuracy of the transcript is depend-
ent on the research problem and the research methodology. (Nikander, Hyvärinen, & 
Ruusuvuori, 2010, pp. 424-425) If the used language or the interaction is not subject to 
the research but it is more subject matter, the transcribing does not have to be exact but 
it enough that all the comments are written down. It is better to first write everything 
down and narrow the material on a later phase. (Hirsjärvi & Hurme 2001, 138-141) 
 
In this thesis, the transcription was not done from word to word because the purpose 
was not to research the language or the interaction. The purpose of the research was 
also not to research opinions but more to find out the information about the current 
processes of the case company. Based on this the answers should not be based on opin-
ions but on the profession of the respondent. The answers were collected so that they 
covered all the comments but were later narrowed so that the applicable information 
for the research topic was left for further analysing.  
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The comments were after that divided into three categories according to categories used 
in interviews and the data from interviews were collected under different topics to a 
chart accordingly to the individual interview question. Because the chart topics were 
following the research questions, most of the answers were found under the corre-
sponding question. But because the interview was conducted as a semi-structured inter-
view there was some information what came up under different topic. Therefore, the 
answers to the chart were collected going through the interview transcript sentence by 
sentence and placed under the right topic in the chart. At this point, the irrelevant or 
repeated information was left out and answers might have been written in a clearer form. 
Some comments were collected individually if they revealed some new or extraordinary 
information. All the left data was put into a chart where it was possible to compare the 
answers from different respondents. 
 
For the quantitative part, the sample projects represent domestic turnkey projects which 
include materials and services. The service projects and retrofit projects were not chosen 
because they usually involve a different kind of scope including fewer materials or more 
materials that are not usually used but needed for specific cases. The export projects 
were not included because they do not involve works or services. The projects have been 
executed during the past years' earliest PRs for the projects made in 2017 and the latest 
PRs made during this year 2020.  The older projects were not considered to get a better 
picture of the current situation.  
 
Data was taken from ERP-system and exported to Excel for further analysis. Data pro-
vided information for example of the materials, costs, PR releasing date, and the project. 
The data was cleaned to remove the rows that were not applicable considering the re-
search. Some necessary new data was added for example for analyzing the duration. The 





1. Delete deleted rows 
2. Delete rows for packing materials, documentation, labels, transportation, rental 
real estate 
3. Create a project week and project month for each project separately 
 
The deleted rows were the rows that have been also removed from the ERP system. 
Other rows deleted rows were the PRs that are not straight related to materials or ser-
vices like packing materials or transportation. PO’s for documentation, labels, or rent are 
the PO’s that are made for every project at the beginning of the project and they do not 
contribute with project execution but might have monthly costs. 
 
The other secondary data was mainly used to verify and validate the primary data find-
ings. The collected data was first explored and familiarized, and the data was reduced to 
be able to focus on meaningful data considering the research question. After familiariz-
ing the data, it was possible to divide it under applicable categories and use it to support 
the findings of the primary data.  
 
 
4.3 Reliability and Validity 
In qualitative research, the reporting of the conducted steps in every phase adds the 
credibility of the research. The researcher should describe how the research proceeded, 
for example, describing the way how the research was conducted and how the data was 
transcribed.  A researcher should also justify how the conclusion was conducted based 
on the research data. In a qualitative study, the different researchers might not end up 
in the same conclusion based on different personal experiences and knowledge. This 
does not mean that the qualitative study cannot be credible, but the researcher must 
report the steps that have been conducted for the research and preserve coherency 
throughout the research. (Hirsjärvi and Hurme 2008, 185-189; Kananen 2010, 69-70; 
Ruusuvuori 2005, 29-30.) 
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This thesis uses the triangulation of data which means using the different data sources. 
Data triangulation is a cumulative validation for the research results but more than that 
its enlargers the perspective of the subject area. (Flick, 2002, pp. 226-227) Collecting 
information with different methods and data triangulation supports the reliability and 
validity of the research.  The results are also enforced with the theoretical overview.  
 
The secondary data was used to support but also verifying the primary data findings. For 
example, the project execution phases identified based on the interviews were com-
pared with the existing process charts for individual phases if separate documents were 
existing. The comparison was also involved n the interviews when the respondents were 
asked to compare their answer to the documentation after their answer like described 
earlier. This usually also added a deeper understanding of how things are linked to each 
other. During the interview at some points, the interviewer also repeated the answer of 
the respondent to make sure that the matter was understood correctly.  
 
The process execution might not experience or have not experienced remarkable 
changes, but the used materials, services, or technical solutions might change. The re-
search is conducted considering the current situation and it aimed to use recent data. 
After the results were done and the process mapping was conducted, the respondents 
were asked to verify the outcome of the process mapping. Additionally, also SCM man-
ager verified the outcome. According to the comments, some minor changes were made. 
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5 Results 
The results are based on the information that was found out during the interviews after 
data analysis. The main idea was to find similarities in the data. The primary data findings 
are supported by the findings from the secondary data information.  Some comments 
from respondents have been brought up individually if they include extra information or 
good extra notices.  
 
The respondents brought up the information according to their expertise but overall, the 
answers in the interviews followed the same process steps. This is not surprising as the 
project execution process is not dependent on opinions but the case company’s internal 
processes. The perspective to the individual things might be different and every respond-
ent fulfilled the common understanding from their viewpoint from engineering, man-
agement, or scheduling point of view. The purchasing viewpoint has been analysed 
through the reported SCM workshop held in March. 
 
In the context of this thesis, the process mapping for project execution from the pur-
chasing perspective included researching the theoretical framework of project execution, 
purchasing initiatives, and the theory for conducting the process mapping. Based on this 
theoretical information this thesis researched the respective topics and aimed to fulfil 
the objectives to represent the applicable project execution phases for project execution, 
the materials that are needed in these different phases, and finally conducting the pro-
cess map, considering the perspective of purchasing function in each stage. The results 
have been divided to subchapters accordingly. 
 
 
5.1 Project execution phases in case company from the perspective of 
the purchasing function 
All the respondents shared the same overall opinion of proceeding of project execution 
phases even if they might use a little bit different names or they liked to categorize them 
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a little different way depending on the viewpoint they had (engineering, project man-
agement, scheduling). The differences were not meaningful as the big picture remained 
the same. The results here are represented in the most specified way and including all 
the findings from interviews. First, the purchasing tasks in case the company will be pre-
sented, and after that the different project execution phases. At the end of this subchap-
ter, the purchasing tasks will be brought together in the context of project execution 
phases to clarify the project execution phases from the purchasing perspective.  
 
All the daily operational purchasing tasks of the case company were mapped in the SCM 
team workshop held in March and can be seen in Figure 11. Tasks include both purchas-
ing and logistics tasks and they are mainly repetitive operational actions. The project 
procurement plan (PPP) is done at the beginning of the project and base for all the pro-
ject purchases. Other steps could be described as repetitive operative tasks.  
 
 
Figure 11. SCM tasks in project execution. Adapted from the SCM workshop report (ABB Power 
Grids Finland Oy, 2020). 
 
All the purchasing tasks were also to be found in primary data findings even if they were 
not indicated again every time. For example, it was brought up that order confirmation 
control and following the drawings approval is purchasing function’s task, but it was not 
indicated separately in every phase where the purchases were handled. The emphasis 
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was more on request for quotation (RFQ) and PO phases where the purchasing receives 
inputs from engineering and project management.  
 
Engineering is responsible for the technical specifications and design and project man-
ager of the budget and schedule. Usually, an engineer will create the PR and the project 
manager approves the PR and gives needed additional input. After the PR has been sub-
mitted, purchasing function is responsible for asking the offer, according to the specifi-
cations from engineering and project manager. The received offers are evaluated for ex-
ample based on prices, commercial conditions, and delivery times. Purchasing should 
also provide savings by negotiating prices. Some RFQs require communication with en-
gineering or project manager.  
 
The PO will be placed for selected suppliers according to PR information, with the offer 
price, agreed terms and conditions, and the project-specific requirements. After the PO 
has been placed, purchasing function will ensure that the order acknowledgement (OA) 
is received from the supplier, and it is in line with the order. Some components require 
also drawings approval which supplier will be sent with OA or later.  Purchasing function 
is responsible for forwarding the drawings for approval to the engineer. The rest of the 
steps are related to logistics, but the interviews showed that goods receipt (GR) and fol-
low-up are perceived also as purchasing tasks.   
 
In addition to these tasks, the purchasing has many other tasks that have been discussed 
in the literature review and came up with the primary data findings. Throughout the 
project, execution purchasing is the link between the supplier and the rest of the project 
team which involved purchasing function in any activity where also supplier is involved.  
 
Sometimes the engineering or project manager might be also discussing with the sup-
plier if the matter is about technical information.  The need for purchases comes usually 
from other functions because turnkey projects include complex products and services 
and the engineers are a decision-making party alongside project manager.  This might 
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affect to the communication as the purchasing is not always needed in technical discus-
sion. 
 
Considering all the operations, purchasing should possess the latest information about 
the delivery times, suppliers, and agreements. This includes the latest information on 
the delivery times for different components and on-time delivery status of individual 
suppliers as well as the quality level. Purchasing is also involved in any case of problems 
that offer information for example of the on-time delivery and quality.  
 
Before moving to the actual results for project execution phases this thesis handles, it is 
necessary to start with briefly introducing the sales phase to understand that the project 
execution receives inputs already from the sales phase. All the respondents highlighted 
the importance of the sales phase in different contexts.  
 
Peltola (2012, pp. 39-40) represents the sales and tender phase of the case company in 
his thesis “Scheduling of a substation project: Choosing the scheduling tool” which is 
conducted for the same company. The first engineering is done in the sales phase by the 
customer. According to this the sales responsible makes the proposition for system en-
gineering and the offer for the customer. Preparing the offer for the customer includes 
finding out the costs, so some offers will be asked already in a tender phase, for example, 
for the main components and civil work. Alaviitala (2020) reminds that purchasing func-
tion has also an important role already in the sales phase. The offers from the sales phase 
may be used also in the execution phase if the technical specifications remain the same. 
After the project is won the project is handed over to the project team and engineering 






Figure 12. Project execution phases. 
 
In Figure 12. it can be seen the different project execution phases. In the figure, it can be 
seen that the project execution has a clear starting and ending point. The phases be-
tween the beginning and ending can be further divided into the Engineering phase and 
Site works. Like it can be seen already in the figure, the engineering phase and site works 
can be ongoing parallel.  
 
Right after the sales phase project begins the Initiative phase, might be called also as 
Start-up phase. The initial phase is fairly short in project execution, and it might go al-
ready parallel with base design in some cases.  In this phase, the planning of the execu-
tion will be conducted, and the project team is assigned for the project. Planning 
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includes, for example, preliminary planning, quality plan, and HSE plan. The project is 
also opened to ERP-system. Purchasing function has an important role to create the PPP 
which includes general information for the project and the lead times of the needed 
material. General information might be also applicable information for submitting fur-
ther on to suppliers for example documentation requirements. PPP is done together with 
PM and project planner and it provides important information about delivery times and 
suppliers’ on-time delivery for project scheduling. PPP is a guideline for purchasing 
throughout the project execution. This is a crucial step to detect critical components 
considering the schedule and it also provides information for purchasing about the over-
all project timetable.  
 
The validity of existing offers for main components and long lead time products from the 
sales phase will be reviewed by purchasing function and project manager in this phase 
before submitting any purchases. Purchasing function is responsible also for contacting 
the supplier if the validity of the offer or something else needs to be updated. Sometimes 
the preliminary design might have been done already in the sales phase and some long 
lead time products are ordered right away when the project is started if they have long 
lead times. To conclude, from the purchasing perspective some individual tasks can be 
identified in the initializing phase: 
 
- Creating PPP 
- Reviewing the offers from the sales phase 
- In some cases, issuing POs for suppliers 
 
After the initiative phase begins the Engineering phase which can be divided into base 
design and detailed design. The engineering can be further on divided to Primary Engi-
neering, Secondary Engineering, and Civil engineering: 
 
- Primary engineering is responsible for example, of the substation’s layout, place-
ment of the main components, and drawings for steels.  
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- Secondary engineering is responsible for designing the electrical side 
- Civil engineering includes, for example, construction-related engineering and de-
tailed design for foundations. The civil team and primary team are working to-
gether with many tasks.  
 
All these different functions of engineering will conduct both, base and detailed design. 
Some tasks are responsibility only for one engineering group, some designs need input 
from multiple engineering groups. The engineering in different teams is proceeding at 
the same time and in this phase, the project is moving forward at quite a fast pace. 
Sometimes engineering might be also purchased externally.  The engineering phases are 
the most active phases for purchasing.  
   
In Base design, the big picture of the substation will be designed. This includes the layout 
of the substation, single line diagram, interlocking diagram, and technical specifications 
for the main components. A single line diagram is a plan for how the substation will be 
executed from a technical perspective and the interlocking diagram ensures the safe 
functioning of the systems. All the designs and specifications will be sent to the customer 
for approval. After the approval, the main components can be purchased according to 
the specifications from the secondary team. The products purchased in this phase are 
the main components and other possible long lead time items. In this phase, the main 
task for purchasing is taking care of the purchasing of the main components. The civil 
works are also supplied during the base design. The contractors might have been already 
chosen on the sales phase or there might be existing offers. (Pasto, 2020). 
 
After base design comes the Detailed design which can be started after customer ap-
provals. The detailed design offers inputs both for upcoming site works, Civil and Instal-
lation works. Installation works itself are also purchased in this phase in according to 
specification made in cooperation with secondary engineering, primary engineering, 
and PM.  
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The material purchases will be done alongside when the detail engineering is progress-
ing in different parts. Some materials in detail engineering phase have longer lead times 
so they might be prioritized in engineering. The detailed engineering gives more detailed 
information such as the lengths of the cables, quantities for the steels, drawings for relay 
panels, and everything that requires more detailed engineering.  
 
The installation materials are specified at the end of the detailed design. The detailed 
engineering should be ready before the installation works begin but sometimes some 
specifications at least for installation materials might be still in progress. The best situa-
tion would be to have all the installation materials ordered before the installation works 
begin so that it could be ensured that all the required installation material is on-site 
when they are needed. 
 
According to Alaviitala (2020), it should be achievable for engineering to specify the in-
stallation materials before the installation works begin but it would be good if at least 
majority, approx.75% of all installation materials would have been specified and ordered. 
He also states that from the project management perspective it would be good to get 
the purchases done as soon as possible in any case.  Nevertheless, the majority of the 
purchases have been made when the detailed design is ready and site works begin. Ac-
cordingly, the main purchasing function tasks for this phase are to take care of all the 
material purchases that the engineering will generate as well as the purchasing of the 
site works.  
 
As it was indicated the site works may begin already when the engineering phase is not 
fully ready. Site works include civil works, installation works, and commissioning works. 
Site works are done in some parts always in parallel with the engineering phase. This 
shortens the delivery time of the project. In domestic projects, the time of the year af-
fects the site works timetable. Peltola (2012, p.44) states that the civil and installation 
works can be ordered also from the same contractor under the same contract.   
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Civil works could be further divided into construction works and concrete works, but for 
this study it does not make the difference so those are handled as one. Civil works are 
usually started before the detailed engineering is ready but when there is enough pro-
gress especially in detailed design of primary engineering so that all the required plan-
ning for starting the civil works is done. In the beginning, there might be for example 
some land works that do not require much planning. The civil works will continue along-
side the detailed engineering and the first needed input from primary team detailed en-
gineering is engineering for foundations. 
 
The scheduling is easier if the engineering is done far enough in applicable parts for civil 
works and it also reduces risks as there is more time to negotiate about the contract and 
the scope. All the materials needed on civil works are usually included in civil contractors’ 
scope but sometimes there might be some materials in case the company’s scope as well. 
These will be handled more specifically on next subchapter. 
 
The project type, that effects the progressing of the project is whether the electrical 
substation is GIS (Gas-insulated Switchgear) or AIS (Air-insulated Switchgear). Differ-
ences can be noticed mostly on civil works and later with the materials. With the GIS 
substation, the construction works can differ a lot from project to project, some having 
big and challenging buildings and other smaller made of ready concrete elements. The 
main difference is that the GIS substation does not have an outdoor field nor outdoor 
main components. The main phases for the different kinds of projects are still the same. 
 
Installation works can be going on a little while at the same time with the civil works, 
but they are mainly are started after civil works. Like discussed earlier the detailed engi-
neering should be ready when the installation works begin. The inputs for purchasing 
come from site works in this phase. This means that if something is missing, broken, or 
needed more it creates input for purchasing. The input can come also from the installa-
tion contractor through the project manager. To conclude in this phase purchasing will 
take care of any needs that come from the site. If something is broken or missing, 
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purchasing is also responsible for claiming the supplier. This phase should offer infor-
mation about materials’ quality and supplier on-time delivery for the purchasing as most 
of the ordered materials are delivered to the site in this phase. 
   
The commissioning phase will be done by the case company’s personnel or bought ex-
ternally. There will be no new purchases in this phase unless some new needs are iden-
tified, or materials are broken or missing. If materials are broken or missing, there might 
not necessarily be a new PO but claim or replacement PO for suppliers.  
 
After the commissioning, there is only left handing over to the customer. After this be-
gins the warranty phase so there might be also some purchases made after handing over. 
Purchasing should receive information about the quality of the materials if warranty 
cases appear.  
 
Considering the whole project execution purchasing is involved in some way in every 
phase like it has been seen. Table 3 lists the different project execution phases and the 
purchasing function tasks that were identified in each phase. The materials are handled 
more in detail later in results, but the table 3. includes already some information about 
purchases to summarize why the project execution phase is important also in the pur-









Table 3. Purchasing tasks in different project execution phases. 
Project execution 
phase 
Purchasing tasks during/after the phase 
Initiative phase - PPP 
- Review offers from the sales phase 
- Issue POs if applicable 
Base Design - Main components and long lead time items will be or-
dered 
- Civil works will be ordered 
Detailed Design - Rest of the materials will be ordered while the detailed 
design is progressing 
- Installation works will be ordered 
Civil works - Possible material orders for site work for missing or bro-
ken materials 
Installation works - Possible material orders for site work for missing or bro-
ken materials  
- In problem cases, purchasing will issue claims 
- Purchasing will also receive information about the qual-
ity and on-time delivery when materials are delivered to 
site 
Commissioning - Purchasing will take care of extra purchasing needs from 
the site for broken or missing material  
Handing over 
(Warranty begins) 
- Purchasing will take care of extra purchasing needs for 
warranty items 
 
Alaviitala (2020) stated that purchasing is most active at the beginning of the project 
when the majority of the materials and services are bought during engineering phase. 
He also mentioned that purchasing is the function that supports project execution when 
any problems occur with materials. Purchasing receives information from many different 
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stakeholders like the engineer, PM, and site activities. Engineer and PM create inputs for 
the planned purchases and site activities create more sudden needs. 
 
During the discussion of the site works it was already indicated that purchasing function 
is involved is anything in the site is missing, broken, or needed quickly more. Issuing the 
reclamations for external suppliers is purchasing function responsibility, but the project 
manager might be involved in the reclamation if it is for example about site works where 
the project manager is the first point of contact for the contractor. Purchasing will get 
information about the quality of the materials in this way.  
 
 
5.2 Materials and services in different project execution phases 
Some discussion about the materials was already introduced before with the different 
project execution phases. This part aims to define more specifically the materials that 
belong to different phases. Sometimes materials can be ordered during different phases 
because of scheduling but here the materials are divided into the project execution 
phases where they are most often purchased, in the order they are most often pur-
chased. The scope of the material is changing between the different projects, but many 
of the components remain the same. The materials could be categorized in several dif-
ferent ways based on: 
- cost 
- lead time 
- engineering phase (base design or detailed design) 
- engineering function (primary, secondary or civil engineering) 
- required specification/engineering (MTS, MTO or ETO - material) 
- use of the component (main components/installation components)  
 
In this thesis context, the materials will be divided according to the different project ex-
ecution phases, but the different features of the materials and services presented on the 
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list above are considered in applicable parts. Most of the different materials and services 
are purchased during base design and detailed design.  
In the base design, the main components and long lead time components are ordered. 
The majority of the material costs occur in this phase. The main components require 
only definition for technical specifications which is made in the base design phase. Tech-
nical specifications for the main components are made mainly by the secondary engi-
neering team. Switchgear differs a little bit from the other main components as the sup-
plier will have to conduct engineering for that.  
 
The substation type AIS or GIS affects the ordered components so that AIS substations 
include several different main components and GIS substations include only the GIS 
where the main components are built-in, but it needs additionally HV-cables and HV-
terminations. The GIS and AIS materials are both listed in table 4., even though they are 
never purchased for the same project both. The components are divided into their boxes 
in the tables. The civil works are purchased also in this phase. The specification might 
have been done already in the sales phase and there might be even an existing offer 
from the sales phase. Koivumäki (2020) reminds that purchasing of work should include 
strategic planning and controlled use of the contractors.  
 
Table 4. Project execution phases - Base Design. 
Base Design 
 Supplied materials Comments 
- GIS  - Long lead time 
- Power Transformer 
- Switchgear (SWG) 
- Circuit Breaker (CB) 
- Current Transformer (CT) 
- Voltage Transformer (VT) 
- Disconnector (DS) 
- Surge arrester (SA) 
- The material will be ordered after cus-
tomer approval 
- Design or engineering is made by the 
supplier; the drawings must be ap-
proved 
- Installed outdoor (excluding SWG) 
Supplied services Comments 
- Civil works - In cooperation with civil team and PM 
- RFQs sent already in the sales phase 
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Most of the purchases left will be done in the detailed design phase according to the 
proceeding of the detail engineering. The materials have shorter delivery time and most 
of the materials are cheaper than the main components, but the amount of single pur-
chase requisitions and purchase orders is bigger. Pasto (2020) brings up that it is also a 
purchasing function's responsibility to follow PPP to know when materials should be or-
dered. Purchasing should be able to recognize if the lead time begins to be critical be-
cause the purchasing has the best knowledge of delivery times.  
 
If engineering for some components is ready but the lead time is not critical it could be 
possible to bundle purchases for multiple projects to get better prices (Alaviitala, 2020). 
The detailed engineering includes engineering and specifications for types, lengths, and 
amounts. The materials and services are listed according to if they belong to Primary, 




Table 5. Project execution phases – Detailed Design, Primary engineering. 
Detailed Design – Primary engineering 
 Supplied materials  Comments 
- HV cables  - Usually needed only for GIS 
- Sometimes small amounts for AIS substa-
tions  
- The secondary team is responsible for the 
cable type, the primary team of the 
routes and length 
- Type might be known right after the sales 
phase, length requires engineering 
- HV cable terminations - Needed for HV cables 
- Earthing copper 
- Lightning materials 
 
- Earthing copper is needed for civil works, 
will be done in the early phase  
- Engineered together with the civil team 
- Steel structures 
 
- Can be purchased after the detailed engi-
neering for those have been done and the 
quantities are known 
- Post Insulators - Specifications are usually known in the 
early phase, but the amount will be spec-
ified in primary detailed engineering 
- HV-clamps - long lead time, so it is necessary to try to 
specify them in the early phase 
- Installation materials: 
bolts and nuts, alu-
minium tubes, cable 
ladders 
- Usually stock items 




Detailed engineering in primary engineering includes materials that are placed on the 
outdoor field. HV-cables and HV-terminations are purchased mainly for GIS substations. 
Earthing network will be the first one engineered because the earthing copper will be 
placed on the ground during the civil works and they usually begin before all the detailed 
engineering is ready. Steels will be also installed during the civil works and steels, post 
insulators and HV-clamps all have quite a long delivery time. Installation materials will 
be specified lastly accordingly to installation drawings.   
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Table 6. Project execution phases – Detailed Design, Secondary engineering. 
Detailed Design – Secondary engineering 
 Supplied materials  Comments 
- SCADA 
- Ethernet cables 
- Expensive, long lead time 
- Ethernet cables can be specified when 
SCADA engineering is progressed enough 
- AC/DC system 
 
- Can be designed and ordered quite early 
because they require only some detailed 
engineering 
- Relays 
- Relay panels 
- Relays will be defined alongside with relay 
panels design and ordered for the panels  
- Marshalling boxes - Ordered usually together with relay pan-
els 
- LV-cables / Control ca-
bles 
- MV-cables 
- Control cables can be ordered after the 
relay panels design in ready and cable list 
including lengths and types is ready 
- MV- cable types and lengths are defined 
usually by a secondary team.  
- MV cables are usually used between the 
power transformer and control building. 
The primary team is involved in designing 
the cable routes 
- The amounts are usually small 
- Fire alarm systems 
- Security systems 
- After that will be purchased the support-
ing systems such fire alarm systems, secu-
rity systems, etc.  
- Fire alarm systems and security systems 
are not engineered but the technical 
specifications are made by the secondary 
team. 
- Installation materials, 
bolts, and nuts, cable 
markings, cable glands 
- Specified accordingly installation draw-
ings. Are usually stock items. 
- Might be ordered based on estimations 
 Supplied services Comments 
 - Installation works - Might include also HV-termination works 
for GIS 
- Can be purchased when secondary engi-





Detailed design in secondary engineering generates most of the purchased materials. 
SCADA is usually the first one to order because it has a long lead time and the engineer-
ing of SCADA might affect the ordering of some other materials. Some smaller materials 
like for example ethernet cables are needed for an ethernet network between panels 
and SCADA system and the types and lengths can be specified only after SCADA engi-
neering is progressed enough. This means that external engineering for SCADA affects 
some purchases.  
 
AC/DC panels are designed in the early phase because they do not need much engineer-
ing. The relays and relay panels are engineered after the circuit diagram is ready. After 
this, the relays and the panels will be purchased. Marshalling boxes might be purchased 
alongside the relay panels. Secondary engineering is having the main responsibility of 
the control cables, but they are engineered in cooperation with primary engineering. 
The engineering is done after the relay panels are defined. The last step is to specify the 
needed installation material for installation works according to used materials and cable 
lengths.  
 
The installation works are also purchased in this phase after the secondary engineering 
has indicated the cable routes and the final lengths of the control cables. The installation 
works might have been also specified already in the sales phase. If the project is a GIS 
substation the installation works might also include the HV-cable works. 
 
Table 7. Project execution phases – Detailed Design, Civil engineering. 
Detailed Design – Civil engineering 
 Supplied materials  Comments 
- Foundations 
- Anchor bolts 
- Cable trenches 
- Are usually in contractors’ scope 
- Control building - Needs some input from secondary team 
 
The detailed design in civil engineering does not generate a lot of materials to be pur-
chased as most of the materials are in civil contractors’ scope as indicated earlier. The 
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biggest single purchase is the control building. The materials that might be in case the 
company’s scope are foundations, anchor bolts, and cable trenches.  
 
The civil works might have begun already during the engineering phases and there 
should be no purchases during the civil works phase if all the materials are on civil con-
tractors’ scope or purchased before the works begin. Installation works should begin 
after civil works and detailed engineering should be ready and all the needed materials 
for installation work purchased. For the commissioning phase sometimes, the external 
workforce might be purchased as well as special supervision services needed for exam-
ple for GIS substations. The different required individual services might be fire blocks or 
installations of security systems. Like discussed earlier all the site works might generate 
needs for purchasing if something is broken or missing, see also Peltola 2012 p.44.  
 
The more precise defined purchasing time for any material or service is based on the 
project schedule. Project scheduling is done backward and the delivery time for the cus-
tomer is the first point from where the scheduling is started. Commissioning takes ap-
proximately 4-6 weeks and installation works approx. 8 weeks. If the project duration is 
assumed as 12 months, at that point there are 8,5 months left at the beginning of the 
project. Civil works take approx. 12 weeks. That means that the site works are ongoing 
approx. 6 months and engineering take 6 months. The installation works should begin 
when 7-8 months have passed after the project start. (Alaviitala, 2020) This is the only 
example as it has been concluded, the projects have different kinds of schedules and the 
timetables are also dependent on the customer.  
 
 
5.3 Process mapping 
The process mapping for the project execution phases in the purchasing perspective is 
conducted with a cross-functional flowchart. Results from project execution phases in 
purchasing perspective and materials in corresponding phases offer a context for the 
process mapping. The process mapping was based on the primary data findings and 
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internal process maps for engineering. Thus, the process mapping for project execution 
phases in the purchasing perspective is based on the history of executing the processes 
according to internal guidelines and processes. It was seen before that all the project 
execution phases are relevant also for purchasing since purchasing function has tasks in 
all phases.  
 
The mapping process followed the process mapping steps introduced in the literature 
review. The layout and the use of different shapes follow mostly the layout and shapes 
used in the case company’s internal process maps. This decision was made so that the 
process map is more comparable with the other existing process maps in the case com-
pany. The map indicates the output from other stakeholders but not all the purchasing 
steps. Also, the materials are indicated applicable parts. Control points of checking the 
input from stakeholders to another do exist in the process but the decision for approval 
or returning to previous responsible for corrections were not indicated in the map to 
avoid too much complexity. The aim in real life is that the inputs should fulfil the require-
ments and there would be no need to return it for corrections.  
 
In the case company, the normal duration of the domestic turnkey project is 12 months, 
but the duration varies depending on the project. Some projects might have for example 
big buildings in scope which leads to longer lead time. According to findings from sec-
ondary data the duration of sample projects was the following: 
 
Table 8. Sample project durations. 
Project Exact duration on months based on 
PR date 
Project 1 10,55 months 
Project 2 15,27 months 
Project 3 8,74 months 
Project 4 11,16 months 
Project 5 11,94 months 
Project 6 13,77 months 
Project 7 15,23 months 
Project 8 17,00 months 
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The average duration of these sample projects were 12,96 months which is quite much 
in line with the findings of the interviews. The projects represent only examples of dif-
ferent projects. The projects’ exact duration has been also indicated based on the pur-
chase requisition dates. The information on projects’ durations was also shared with the 
respondents in the interview and they were asked their opinion of these. All the re-
spondents indicated that all the projects have a different kind of durations. Pasto (2020) 
pointed out that the purchase requisition dates do not also tell the whole truth of the 
project duration. The project might have started at the same time as the first purchase 
requisition has been made but especially at the end of the project there might be pur-
chase requisitions and purchases made even after the project has been handed over to 
the customer. This depends, for example, of the customer.  
 
Because of the findings of the project duration, it was decided not to indicate the project 
duration on the process map. Regardless of the project duration, the project execution 
process should proceed similarly (Alaviitala, 2020). The process mapping was conducted 
as a cross-functional process map which also indicates the responsibilities of different 
departments. The different project execution phases have been identified in the process 
map.  
 
The process map includes all the project execution phases from the initializing phase 
until the handing over to the customer. In this thesis context, it was crucial information 
to add all the identified phases of project execution in the process map. This helps also 
understanding the proceeding of the project. Individual site works could be also indi-
cated as different phases, but they are happening partially at the same time with the 
engineering phase and offer inputs for purchasing. Therefore, it was decided to indicate 




The project execution includes also many different stakeholders which have all been pre-
sented earlier. The project team includes people from many different departments and 
Alaviitala (2020) reminds that in the end, all the stakeholders within the company should 
contribute somehow with project execution. The applicable stakeholders considering 
this thesis context can be defined as: 
- Site activities 
- Engineering: primary, secondary and civil engineering teams 
- Project management team: project manager and project planner 
- Purchasing 
 
The different identified stakeholders are the ones who provide inputs for purchasing. 
The engineering provides the technical specifications and the project managers give his 
input about the budget, schedule, or other project-specific requirements and approves 
the PR before it will move forward to purchasing. The site activities have been indicated 
as one stakeholder group because the different site activities might generate inputs for 
purchasing and they go parallel with the other project execution phases.  
 
The different purchasing tasks represented according to the SCM workshop will not be 
indicated individually in the process map. A process map will indicate the different inputs 
from other stakeholders according to materials and the purchasing function tasks are 
indicated as a link to a different process where the individual steps are indicated. The 
reason for the separation was that the final aim was to represent the project execution 
process as clearly as possible from the purchasing perspective. Purchasing tasks are im-
portant steps in different project execution phases but they are the same for all compo-
nents. Only the process steps which are providing inputs for purchasing are indicated to 
obtain the clarity.  
 
Some of the process steps might have been already started partially during the sales 
phase or they receive inputs from sales, but this is not indicated in the process map. The 
inputs for purchasing different material has been identified in the map. The purchasing 
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tasks are not separated in the map to avoid too complex maps and give attention to the 
project execution process itself. For the process steps, there is a separate activity detail 
sheet which includes more exact information of the process steps.  
 
Purchasing is included the most at the beginning of the project execution. Purchasing 
function might be involved in different kinds of challenges related to suppliers, but from 
a process perspective, these can be seen more as a corrective action than a repetitive 
operation in the process. The process mapping is focused on the process as it should be 
if everything goes according to the process. Purchasing also delivers information for 
other stakeholders for example about the suppliers and delivery times but these are not 
indicated in the mapping. Process map is included as Attachment 1. of this thesis.  
 
In addition to process mapping, the additional information about the process on activity 
level was included in the Activity detail sheet. Adding the information on a separate 
sheet provides more information about the individual process steps but keeps the pro-
cess map itself simple. The activity detail sheet was adapted from existing internal pro-
cess maps for being able to compare the process activities better. The activity details 
sheet is a mix of general information about activities, RACI chart, and SIPOC diagram. 
The process activities were labelled with the number to create an activity detail sheet 
and identify the process activities there not only by text but also with the number. This 
helps to search for the specific activity from the activity detail sheet.  
 
In addition to the label, the activity detail sheet includes a lot more information about 
the different activities which helps to identify details of the process. The general infor-
mation included the name of the process step or activity, definition for the step, and the 
actions that are needed for conducting the step. The RACI chart for process steps in-
cludes responsible for the execution, accountable for approving results, consulted party, 
and informed party. All these indicate the different roles and responsibilities during the 
individual process step. Lastly, SIPOC includes suppliers, inputs, outputs, and customers. 
The process (P) was left out because it was already indicated in general information. On 
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the next page can be seen the examples of activity detail sheet information for the first 
process step in the project execution process, project team assembly. The whole activity 




Figure 13. Activity detail sheet, label and general information example. 
 
 
Figure 14. Activity detail sheet, RACI chart example. 
 
 
Figure 15. Activity detail sheet, Process SIPOC example. 
 
Process mapping is a logical way to represent the process. However, the projects in the 
real-world might not always follow the process precisely and it might be hard to capture 
all the dependencies and interfaces for example in this thesis’ case considering the dif-
ferent engineering teams. Further on, all the engineering affects purchases and sched-
uling as well as to the proceeding of the project execution. (Koivumäki, 2020) The project 
business is also challenging for purchasing because there is a big number of suppliers 
and different materials used. The processes should somehow support more also the use 
of unique materials (Alaviitala, 2020). Also, in the current process, most of the costs are 
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occurring right in the beginning in the Base design but the materials detailed design gen-






6 Summary and conclusions 
This chapter summarizes the findings of this research and offers the conclusion based on 
the results. The study included the literature review which offered the context for the 
study considering the project business and purchasing in project business. Lastly, the 
literature of process mapping offered a guideline to represent the findings considering 
the research question and its objectives. The research findings offered information 
about the current state of the project execution process in the case company, but also 
helped critically analyze the role of purchasing function in the project business.  
 
 
6.1 Summary of the research 
Project business has many unique features comparing to the industrial business that still 
seems to be often the only business type referred to in theories and literature when 
representing, for example, tools and techniques. The rapidly changing environment of 
projects makes them hard to manage, also from the perspective of support functions 
such as purchasing. Purchasing should be able to fulfil its objectives flexible way, supply-
ing materials and services with big variation and small quantities with competitive prices 
and in the right quality in the rapidly changing project environment. In order to do this, 
purchasing should be able to understand better the project execution process itself and 
be able to transform the activities into a proactive direction.  
 
The purpose of this thesis was to familiarize the project execution process in the case 
company and clarify the role of purchasing in the process mainly from the operative 
point of view and identify the common materials and services used during the different 
process execution phases. The literature review of project business, purchasing in pro-
jects, and process mapping offered context and guidelines for conducting the research. 
The research was conducted through semi-conducted interviews and secondary data 




The research question and its objectives were the following: 
 
What is involved in process mapping for successful project execution from the purchas-
ing function perspective? 
 
Objectives: 
- Identify the different stages of project execution relevant for purchasing 
- Identify the types of material and services needed in different identified project 
execution stages 
- To design the process map   
 
The seven main phases of the project execution process were identified: Initiative Phase, 
Base design, and Detailed design, that together form the engineering phase, Civil works, 
Installation works, and Commissioning that together form the Site work phase, and fi-
nally the handing over for the customer. The purchasing function can be seen having an 
important role in all the project execution phases throughout the whole process execu-
tion, planning the procurement for the project, offering information to other stakehold-
ers of suppliers, lead times, on-time delivery and quality, supplying the materials and 
handling the challenges and claiming the suppliers. The findings revealed that it is hard 
to create a complete list of materials and services needed that would fit all projects be-
cause all the projects include engineering and different specifications. General materials 
and services for GIS/AIS turnkey substation projects were identified, and these were as-
sociated with the respective project execution phase in the order they are most often 
processed.  
 
Finally, process mapping was conducted for the thesis topic. Process mapping can have 
many different purposes and benefits or organizational, process, and client level. In this 
thesis, the main reason for the process mapping was to offer a graphical representation 
in the form of the cross-functional process map, which helps to see the different roles 
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and responsibilities. This was important considering especially because the different ma-
terials and services are purchased in different phases and different engineering team 
having the responsibility of making the specifications or drawings and submitting the PR. 
The process mapping also included other important tasks of purchasing that can be as-
sociated with different project execution phases. The activity detail sheet with general 
information, RACI chart, and SIPOC diagram was added to support the process map in-
formation and provide additional information.  
 
 
6.2 Conclusions and future research 
The features of the project business might make it harder to manage the projects or 
project purchasing but there are still some general features and guidelines to be found. 
In many parts, it was brought up that something should be handled in this project exe-
cution phase, but usually, instead of that, it is done already in this phase because, for 
example, of long lead times. The importance of careful planning already in sales can be 
seen crucial for project execution especially in these kinds of situations. The long lead 
time items might have already offer from the sales phase and it is purchasing responsi-
bility to check these after the project is transferred into the execution phase. It is im-
portant that also, for example, terms and conditions, prices, delivery times, etc. of dif-
ferent suppliers have been evaluated already in the sales phase to avoid situations where 
the purchases have to be made in hurry with lacking agreement of all the purchase terms.  
 
In project execution phases the changes in the process might be a result of missing inputs 
or the long lead times for certain materials. Something will be designed first because 
something else cannot be yet done, or something is more urgent considering the deliv-
ery time. In some cases, it might be better to do the decisions with partial information 
than to wait for the final confirmation. This is not a suitable way, for example, the com-
ponents that are designed, but for example the amounts of small installation materials. 
Sometimes it is better ordered a little bit too much than end up in a situation where the 
needed materials like some bolts and nuts are missing from the site.  
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Based on the literature review and findings of this study, the project business could be 
described as balancing between the schedule and risks, requiring flexible management 
and processes. There are many different processes ongoing parallel and even more in-
terfaces, and all the processes try to answer to the changing needs of single projects as 
well as possible. According to this, it can be concluded that the processes should be de-
signed to support the flexibility that project business needs, or the projects need to be 
more standardized. In purchasing of point of view, it could be reasonable to categorize 
materials and services further to the most applicable way for the business. Usually, the 
costs are a good starting point, but in project business, even the lack of the smallest and 
cheapest component can stop the site works and cost a lot of money. In literature, it was 
presented that MTS, MTO, and ETO purchases should be managed differently. 
 
For future research, it could be researched the ability of processes to answer changing 
needs for single projects or the possibilities of making the projects more alike. In addition 
to this good communication and transparency could offer a solution to more competitive 
operations. This might be hard since the amount of information is huge and everyone 
cannot know everything. The right information should be available at the right time and 
for the right people. Future research could be also conducted for the different subpro-
cesses in more detail and the interfaces between them, for example in engineering be-
cause engineering provides almost all the inputs for purchases. The high-quality pro-
cesses could be key to provide competitiveness and help planning.  
 
Hopefully, the process mapping conducted for this thesis for the case company will pro-
vide transparency to the project execution process from the perspective of purchasing 
function and it can be used in the future for example to educational and improvement 
purposes.   
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